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GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER















A decrease of 373 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday December 31st. 
Precipitation for 
as 1.11 inches and at Millinocket 
of 1.44 inches on Saturday and
One deep gate remains open 6-1/2 feet at Ripogenus. 
January to dote at Ripogenus is reported 
1.69 inches. Madison reports a ruinfall 
Sunday, January 5th and 6th.
To-day’s Report: Ripogenus Elev. 938.25
North Twin ” 488.95
Total Storage






Structural Steel for trolleys over the 
machine were erected Sunday, January 6th.
Bird Screens of No. 7 paper
Foundations for the next two rows of thickeners are completed and 
the forms removed to-day.
All of the new thickeners have now been received.
Tank
is
F.Dryer & Stretch 
Job 1157






#1 & 2 Machs.
Job 1159
No work done this week
$4 Paper Machins 
Cgs. Job 1165 
Trimbey Mxer 
Job 2081
Six more dryer frames were installed on No. 4 paper machine Sunday, 
January 6th, making a total of 12 installed.
This installation is completed with the exception of concreting 








Seven carloads of Oregon Fir timbers have been received at Dolby 
for the Bathurst type of boom. The crew is unloading these cars; also 
topping out the piers.
Material is now on the way. All preliminary work finished.
The new 20M line now extends into the screen room basement and the 





At Dolby, J 210i
Repairs to Madi 3cn






has been laid also.
Excavation of the concrete forebay wall is about 45/C completed. 
Both of the new pumps have been received from Ingersoll-Rand Co.
These repairs will be entirely completed by to-night, Jan. 7th.
Material and equipment necessary to run the test are being assembled.
Jan.
Diet. RVW
The new cofferdam is now resting on the bottom and is being loaded 
rocks.
The Foundation Co. are unloading and setting up their plant equipment 
Mr. Stafford,of Rice Barton & Fales, arrived Millinocket Thursday 
3rd and left to-day, Jan. 7th. (Over)




Mr. Bowler and Mr. West inspected automatic flashboards 
at the Veazie plant of the Bangor Hydro-Slectrio Co., on Friday 
Jan. 4th.
0. F. Theriault left Jan. 1st to settle details of new 
grinders and flanges with Montague Machine Works and Norton 
Company ut Turners Falls and Worcester.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beg.nn.ng 8 A.M. Decera|>er 24th> 19 28 RROM Engineering Department letter no. 52
SUBJECT DETAIL
V.ater Storage
New Roof over 






A decrease of 357 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, December 24th. 
One deep gate open 6-1/2 feet at Ripogenus.
To-day’s Reporti Ripogenus Elev. 938.75 Storage 23,555 Mil. Cu. 
rt 11 CiAO « «
w







New trolleys were erected over the Bird Screens on #8 
Next Sunday, theyby the mill crew Sunday, December 30th. 
erected over $7 paper machine.
Temperature conditions within this
paper 
will be
room are now very good.
machine
Two rows of new thickeners (6 thickeners) were put into operation 
Wednesday morning, December 26th, making a total now of 15 in operation 
Two more rows of old thickeners have been shut down, dismantled, and 
removed. Formwork for next line of thickeners to start to-day.
The tank is all assembled and the round-about rods are now being 
placed preparatory to pulling the tank up tight.
F. Dryer & Stretch 
Changes, Job
1157
No further work done on this job.
Increasing Speed
#1 & 2 Mchs. 
Job 1159







No further work done on this
A start on •
Sunday, December
job.
the installation of the 
• 30th. Six frames were
new dryer frames was made 
installed at this time.
The new mix 
the various pipe
box has been installed 
systems.
and the pipers are working on
All the 
completed.
work below the normal water line of the piers has been
Reel Drives
Job 2097




for arrival of material.





of 36” pipe laid. Another length of 36w pipe is 
Backfilling that portion of the screen room 
pipe has been laid.
The last span of new trusses has been completed. This now leaves 








pipe and one length 
being installed to-day. 
trench where the new
dam is framed for its entire length and in places it 
feet below the surface of the water.
Foundation Co. Superintendent, arrived East Millin-
Mr. Lowitz
The new coffer 
extends down 8 or 9
Mr. V. Lowitz, 
ocket Friday, Dec. 28th, to load derrick for Madison job.
left for Madison Saturday, Dec. 29th.
Diet. RVW (Over)
DATE MAILED Dec. 31, 1928 ' Engineer.
FORM 17
Miscellaneous /mother power, gate, and head test was run on #4 Unit at 
Dolby, Monday December 24th.
Mr. Bowler left for Madison Thursday, Dec. 27th, and 
returned Saturday, Dec. 29th.
Messrs. Haug and Laird, of the Bird Machine Co. called 
Thursday, December 27th.
An I beam rack was installed in the tail race of #4 Unit 
at Dolby Sunday, Dec. 30th, in connection with Professor 
Alien’s test.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning s a. m. Deceiaber 17, 19 28 FRO Engineering Department LETTER NO. 51
SUBJECT DETAIL
Water Storage A decrease of 414 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, December 
17th. One deep gate open 6-1/2 feet at Ripogenus.
To-day’s Report* Ripogenus Elev. 939.23 Storage 24,119 Mil. Cu. Ft.
North Twin ” 488.35 * 10.842 ” * *







All four of the exhaust fans have been speeded up and the temperature 
conditions in the room this morning, Dec. 24th, were very good.
Mr. Belke, J. 0. Ross Engineering Co.’s erector, left Millinocket 
Friday night, December 21st.
Mr. Rappold, J. 0. Ross Engineering Co.’s testing engineer, visited 
Millinocket on Saturday, Dec. 22nd.
Viork on this installation now complete except that the J. 0. Ross 
Engineering Co. have got to furnish and install at a later date, three 






Two rows of new thickeners (6 thickeners) are nearing completion 
and will be started up Wednesday morning, December 26th.
Acid Storage
Job 1156
Tank The new acid storage tank has been received. At this writing the 





#1 & 1 Machs.
Job 1159
#4 Paper Meh.









The new type of stretch was 
Dec. 23nd.
installed on $1 paper machine
No
No
further work done on this job.
further work done on this job.
Completed sted for 
the concrete floor under 
installed.
Mr. A. Mann and his
walkway and stairs to mix box, and completed 
the mix box. The necessary piping is being
crew are back from the Madison job, and have 





Preliminary work is underway.
Repairs to Dolb 
Trusses Job 2(60 L
y
At the present writing the 30” x 30” x 20" x 20” cross and 20” valve 
have been cut into the existing 20” line into the screen room. The 
36” x 30” x 20” lateral and 36” valve have been installed and about 
two-thirds of the new 20” line to the screen room has been installed.
The new 16" filtered water pump has been received.
Three spans of new trusses have been completed.
Diet. RW (Over)




Work on the coffer dam is well underway, and Jim Sargent 
expects to have it started on its entire length by to-night, 
Dec. 24th.
Miscellaneous Mr. George Burpee, engineer from Coverdale and Colpitts, 
called Monday December 17th.
Mr. F. C. Bowler returned from Madison Monday night 
December 17th.
Mr. E. W. Prouty left for Madison Tuesday, December 18th.
Mr. Wm. 0. McKay arrived Millinocket Wednesday night Dec. 
19th and left Thursday night Dec. 20th.
A steel plate barrel was installed around the middle 
pedestal bearing of #4 Unit at Dolby Sunday, Dec. 23rd. A new 
power, gate and head test will be run to-day, Dec. 24th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 19 ——FROM , . . . LETTER NO.Dec. 10th, 28 Engineering Department 50
SUBJECT DETAIL
V^ater Storage A decrease of 641 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, December 10th. 
One deep gate open 6-1/2 feet at Ripogenus
To-day’s Reportt Ripogenus Elev. 939.52 Storage 24,464 Mil. Cu. Ft
North Twin ” 488.45 H 10.911 " « «







#7 The new copper uptake from the exhaust fan to economizer stack in 
the wet unit of No. 7 is completely installed and the fan re-started 
this morning, December 17th.






Two rows of new thickeners (6) are now being installed together 
with the necessary spouting, drives, etc.
Acid Storage 
Job 1156
Ta nk The new acid storage tank has been received, and at this writing, 
the old tank has been demolished and removed.




$1 & 2 Machines
Job 1159




One of the new stretches are being made up in the machine shop. 
Will be installed next Sunday.
The new Fairbanks-Morse trash pump for $2 paper machine has been 
received and installed.
No further work done on this job
Completed construction of concrete roof over the new house extension 
Hy-rib is about 80$ installed and the necessary pipe changes are being 
made.
Booms & Piers 
Etolby, Job 2096
Three of the piers have been topped out. Entire crew over to 









Preliminary work is underway.
p Present average excavated depth of trenches is about 10 feet. At 
intersection of lines however, the excavation is down to the pipe and 
the new connection will be made within a few days. Material is practical­
ly all received now.
Repairs to Dolby 
Trusses, Job 2101
Miscellaneous
Two spans of new trusses completed.
Ross Engineering Co., arrived Millinocket 
left Wednesday night Dec. 12th. 
Worcester Polytechnic Institute and Mr.
P. Morris Co., visited Millinocket and Dolby
Mr. F. W. Partsch, J. 0. 
Tuesday morning Dec. 11th and
Professor C. M. Allen of
S. L. Kerr of the I.
on Y;ednesday, Dec. 12th.
Mr. G. E. Fisher, Engineer for the Arkwright Mutual Fire Insurance 
Co. arrived Millinocket Wednesday morning, Dec. 12th and left Thursday 








dt about 5 A.M. Thursday, Dec. 13th, a section the MadiBbaditponite 
Dam (between log sluice and Woolen Mill) went out. Mr. Bowler and A. 
Mann left for Madison about 9*00 A.M.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. pecember 3> 1928 FROM Engineering Department 49
SUBJECT DETAIL
Water Storage A decrease of 449 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, December 3d. Rip 
ogenus has had one deep gate open 8 feet all week.
To-day’s Reporti Ripogenus Elev. 940.20 Storage 25,278 Mil. Cu. Ft. 
North Twin " 488.20 " 10.738 " * ”







#7 Erection of the Johns-Manville hoods over No. 7 & No. 8 paper 
machines was completed yesterday, December 9th.
The new copper uptake from exhaust fan to economizer stack in the 





Concrete foundations for the next two rows of new thickeners are 
poured and the forms removed.
Acid Storage T«mk 
Job 1156






acid storage tank has been received.
done on this job Sunday December 9th.
#1 & 2 Mchs.
Job 1159
$4 Paper Meh. 
Chgs. Job 1165 
Trimbey Mixing 
System - Job 
2061
Booms & Piers 
Dolby Job 2096
The new 
chest to the 
morning, December 
have been shifted
Fairbanks-Morse trash pump throwing stock from the machine 
Feeney stuff box on #1 paper machine was started up this 
10th. Agitator drives on No. 2 double stock chest 
from the main line to an electric motor.
No work done on this job Sunday, December 9th.
The necessary pipe changes are being made. The housing steel has 
been completed and about 50$ of the hy-rib installed.
Timber for 
started.
the repairs to the pier tops has been cut and work
Raw V/ater Supply
Job 2099




Repairs to Dolby One span of new trusses has been completed with the exception of 
Trusses Job 2101 the conveyor trough. Two and one-half old trusses removed.
Job 3020
Madison Flashboards New flashboards completely installed and the old ones removed. 
Messrs. Lowitz and Rand of the Foundation Company planned to leave 
Madison Saturday, December 8th.
Miscellaneous Messrs. Leon Bellamy and G. W. Witcher of the Bellamy-McKia Co., 
visited Millinocket Thursday, December 6th.
Diet. RVW
DATE MAILED December 10, 1928 SIGNE>^ Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. gg 1928 FROM Engineering Department LETTER NO~ 48
SUBJECT DETAIL
Water Storage
New Roof over 






The water storage of Ripogenus and North Twin has increased 52 mil­
lion cubic feet since last Monday, November 26th. One deep gate remains 
open 8 feet at Ripogenus* Precipitation at Ripogenus for the month of 
November is reported as 2.39 inches; at Millinocket 
inches of snow on ground at Millinocket.
To-day’s Reports Ripogenus Elev. 941.08 Storage















theSunday, December 2nd, the end panels were installed on
of the main roof out over the gears on both hoods 
start made on the hanging of the drop panels on




December 1st to 
economizers.
machine and if this connection proves satisfactory, 
units will be changed at a later date.
and a
Rose Engineering Co.’s erector, returned Saturday,J. 0.
install new design of copper uptake from exhaust fan to 
The change is being made on the wet end unit over #7
the remaining three
Three more of the new thickeners were put into 
November 27th, for a total of nine now in service.
thickeners was shut down this morning Dec. 3rd to be dismantled 







the next row of new thickeners are well under way.




of #1 4 2 Mchs. : 
Job 1159
No work done on this job Sunday, December 1st
columns
No. 2 paper machine yestereay, Dec. 2nd
for the support of the new sheaveThe new 
installed on 









No work done on this
This installation is




looms & Piers Dol«




Conveyor Trussen conveyor being temporarily supported on the wood pile
Job 2101
forThe structural eteel 
been erected and the roof
the extension to the present mixing house 
in place.
The necessary timber, with which to top out the piers, has been cut 
in the nearby woods and is being hauled to the shore.
Excavation is progressing and the old 24” pipe line has been un­
covered in several places.




DATE MAILED December 3, 1928 Engineer
FORM 17
Madison Flashboards One hundred and thirteen (113) holes had been drilled 
Job 3020 and 474 lineal feet of boards installed Saturday night,
December 1st.
The new boards were subjected to a pond elevation of 
104.75 (9 inches over top of boards) early Monday morning 
Nov. 26th becuase of anchor ice, shutting down all but one 
of the Anson generators* At this elevation the pins bent 
over about 12M out of plumb.
Miscellaneous Head and Power Tests were run on the #2 and #4 Units
at Dolby,- Wednesday, Nov. 28th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Nov. 19, 1928 from Engineering Department letter no. 47
SUBJECT DETAIL
Water Storage The water storage of Ripogenus and North Twin has increased 788 
million cubic feet since last Monday, November 19th. At 10:20 A.M. 
November 24th, the gate opening was increased from 5 feet to 8 feet at 
Ripogenus. Precipitation at Ripogenus for the month of November to 
date is reported as 1.99 inches} at Millinocket 2.37 inches.
To-day’s Report: Ripogenus Elev. 941.45 Storage 26,801 Mil. Cu. Ft.
North Twin * 486.45 “ 9.524 " " H
Total Storage 36,325 « * **
New Roof over
#7 & 8 Machines
Job #1146
A large crew was assembled to work with the Johns-Irianvilie erector 
on the paper machine goods, Sunday, November 25th. The eight uptakes 
are now all connected to the exhaust fans on the platforms. The 
sprinkler system under the hood has been completed on No. 7 paper 




















Booms & Piers 
Dolby, Job 2096 
Raw Water Supply 
Job 2099






Six new thickeners running and the next three will be put into 
operation within a few days, Three old thickeners have been removed 




'The town end of the road has now been widened out 
extends 1.9 miles from ard’s Dam.
with coal ashes,





has been installed and is being piped up, - but the motors have not 
been
columns for the support of the new sheave 
No. 1 paper machine yesterday, November 25th
received for the pumps as yet.
No work done on this job Sunday, November 26th.
etc.
Installing hand railings, and painting new steel, pipe coverings,
The structural steel for the extension of the present housing has 
received and a start made on the erection of it. The mixer it- 
has been raised up onto the screen room roof.
Mr. A. Mann has got a crew of men into the nearby woods cutting
timbers with which to top out the piers.
The Foundation Company started work with a crew of 12 men Wednesday 
November 21st.






truss has been dismantled and about two-thirds 
being temporarily supported on the wood pile.
have been drilled and the pins set in place. 






Miscellaneous Mr. F. G. Bowler left for Boston Wednesday night, November 
21st, and returned Saturday morning November 24th.
Mr. F. S. Crowell, Asst* District Manager of the Foundation 
Company, visited East Millinocket and Millinocket Friday, November 
23rd*
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Nov. 12, 19 28 FROMgnginoerlng Department letter no. 46
SUBJECT DETAIL
Water Storage The water storage of Ripogenus and North Twin has increased 78 mil­
lion cubic feet since last Monday, November 12th. There is one deep 
gate open 5 feet at Ripogenus this morning, November 19th 
Ripogenus for the month of November to data is reported 
at Millinocket 1.50 inches.
• Rainfall at 
as 1.01 inches;
New Roof over 























To-day’s Report: Ripogenus Elev. 940.63 Storage 25,800
North Twin M 486.75 " 9.737
Total Storage 35,537




Mill crew isAll construction work on this job is now completed, 
painting steel, pipes, etc.
A large crew was organized to work on the paper machine hoods 
Sunday Nov. 13th, with Mr. Richmond, Johns-Manville erector. Two 
uptakes (one on each end of hood) were connected up to the exhaust fans 
of #7 paper machine and a very good start made on the other two uptakes. 
All the main roof panels were installed over #8 paper machine and one of 
the dry end uptakes connected to the exhaust fan; also a good start 
made on another uptake.
Six new thickeners running, and three old thickeners removed. Three 
additional new thickeners installed but cannot be put into operation until 
supply spout to, and white water spout away from, is completed.
Eleven of the reinforcing beams under the floor (and inside of the 
ground wood chest) are installedraed riveted. Two more to he installed.
The road has been widened out with coal ashes for* a 
of 1.9 miles from Ward’s dam. Now fixing up town end of 
coal ashes.
No xvork done on this job Sunday, Nov. 18th.
2d Concrete piers for the new structural steel columns 
poured. Pumps have been received and are being 
have been received also.
set up
some









This job is complete with the exception 
painting.
This job is now completed and consisted 
extended from the Lower Mill to within a short distanew of Dolby.






Getting ready to go into nearby woods and cut timbers for the 
repairs to piers.
Practically all of the pipe, but only one item of fittings, have 
been received. No valves have been received yet, either.
Diet. RW
DATE MAILED Nov. 19, 1928 Engineer
FORM 17









V^ork has been started on the dismantling of the old trusses, 
and material has been ordered for their replacement.
Mr. Mears informs us that the 5000 sq. ft. of 2" corkboard has 
been applied to the dry end of the machine room roof, and that he 
has reported th® Job as being completed.
The Foundation Company have started drilling for new flashboard 
pins in the granite portion cf the dam, next to the Woolen Mill, and 
Mr. Mears reports that approximately 30 holes have been drilled 
at this writing. Also about 100 feet of new flashboards installed 
to the new pins;
Mr. Harris, of Schumaker-Santry Co., visited Millinocket and 
East Millinocket Tuesday, Nov. 13th.
The new window shades were installed in the Administration 
Building Sunday, November 18th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
19 FROM . LETTER NO.28 Engineering Department 45FOR WEEK BEGINNING 8 A. M. . -November 5,
SUBJECT DETAIL
Water Storage The water storage of Ripogenus smd North Tvin has increased 516 rill 
lion cubic feet since last Monday, Nov* 5th.
7 feet and. one sluice gate open 10 feet at 
fall at Ripogenus for the month of October 
inches; at Millinocket 3.12 inches.
There is one deep gate open 
Ripogenus this morning. Rain- 
was reported as being 3.92
New Roof over








To-day’s Report* Ripogenus Kiev. 940*48









twc dry endWaterproofing of the roof is now entirely completed, 
pent houses have been gunited during the week also*
The top panels of the paper machine hoods are all installed over No.7 
paper machine and a start made on two of the uptakes. Also a start made 
on the top panels over No* 8 paper machine.
The
The first six new thickeners were started up about 2s30 R. '. Tuesday 
Nev. 6th,Jars running very good. Three old thickeners have been reeved 
so as to make room for the inetallation of the duct that supplies the 
next three new thickeners.
Nine of the reinforcing beams under the floor (and insld® of the 
ground wood cheat) are installed and riveted. Four more to be installed.
The present road has been widened with coal ashes, for e distance 
of 1*6 miles from uard’a darn. Ihis is out to where work 
auu er.
wee started this
Felt Dryer & 
Stretch Changes 
Job 1157





No work done on this job Sunday, November 11th.
No work done on this job Sunday, November 11th
Pipe covererg hove completed their work*
Walkways and platforms still about 85$ completed as 






Supply Material for all of the outside .ork is ordered and Mr* Dolbeare 
informs us that the piping has been shipped with the exception of one 
length of 42” diameter pipe and three large fittings. Millinocket Foundry 
rushing all possible on the large special fittings that they are making.
w
Madison Flash 
boards - Job 
3020
Messrs. Lowitz and Rand, Supt* and clerk respectively, of the Foun­
dation Company, arrived at Madison ednesday, Nov* 7th. They have assem­
bled a small crew, have built a raft to drill from and should be well 
started on the job to-day.
Miscellaneous :,r. -aterhouse of the Montague Machine orks visited Millinocket and 
East Millinocket Friday, Nov* 9th»
Mr. Gemar of the Lidgerwood Mfg. Company visited Millinocket 
to-day, Nov* 12th.
DATE MAILED November 12, 1928 Engineer.
FORM IT
SIGNED
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 a. m. October 29, 19 28 FROM Engineering Department LETTER NO- 44
SUBJECT DETAIL
Water Storage
New Roof over 






The water storage of Ripogenus and North Twin has increased 1,110 
million cubic feet since last Monday, October 29th. There are two deep 
gates and one sluice gate open at Seboomook. Ripogenus gates remain the 
same as last week, namely, one deep gate open 7 feet plus one sluice gate 
open 10 feet.
To-day’s Reports Ripogenus Elev. 940.31 Storage 25,412 Mil. Cu. Ft.
North Twin * 486.45 " 9.531 * " "
Total Storage 34,943 M w *
A few dore days of good weather will enable us to finish the water­
proofing of the roof. The two dry end pent houses are all ready for 
guniting and arrangements have been made to start this work Wednesday, 
Nov. 7th.
The balance of the supporting steel for the paper machine hoods was 
erected Sunday, Nov. 4th. A start was also made on the hood panels over 
#7 machine, and the top panels are placed down to the eleventh dryer from 
the dry end.
The six thickeners that work is being concentrated on, have not been 
started yet. There is still a few more days of work on them before they 
can be started. Three more thickeners have been received during the 
week for a total of fifteen.
The Foundation Company started work Tuesday, Oct. 30th, on the placing 
of the structural steel beams under the present floor and inside of the 
ground wood stock chest. Three of these beams are in place at this 
writing.
The present road has been widened with coal ashes, for a distance 




Work on No. 3 machine completed, 
machines have been dropped.
and the felt dryers on Nos. 1 and
2
ho. 4 Paper The top felt dryer was lowered Sunday, Nov. 4th, so that it engages
Machine Changes directly with the dryer gears.
Job 1165
Boiler House
Changes - Job 
2079
Miscellaneous
About 85$ of the new walkways and platforms have been erected at 
this writing.
The pipe coverers have got approximately one more week of work.
Mr. F. W. Mears called at this office Tuesday, Oct. 30th.
Mr. F. 8. Crowell, Asst. District Mgr. of The Foundation Co. 
visited Millinocket Saturday, November 2nd.
Mr. F. C. Bowler returned this morning, Nov. 5th.
Mr. E. W. Prouty returned this morning, Nov. 5th.
Diet. RVW
DATE MAILED Nov. 5, 1928 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. October 22t 19 28 FROMEngineering Department letter no. 43
DETAILSUBJECT
Water Storage
New Roof over 




The water storage of Ripogenus and North Twin has increased 791 mil­
lion cubic feet since last Monday, Oct. 22nd. Ripogenus reports Seboomook 
opened 1 deep gate and 1 sluice gate Saturday Oct. 20th. At Ripogenus 
there is 1 deep gate open 7 feet and 1 sluice gate open 10 feet. The 
first snow of the season fell Saturday night, Oct. 27th and amounted to 
1” at Millinocket and 1-1/2” at Ripogenus.
To-day’s Reports Ripogenus Elev. 940.05 Storage 25,041 Mil. Cu. Ft.
North Twin * 485.30 " 8.737 M " *
Total Storage 33,778 « ** «
Mr. Richmond, Johns-Manville hood erector, arrived Saturday morning 
Oct. 27th and started erection of supporting steel for the hoods Sunday, 
Oct. 28th. About 40$ of this steel was erected.
The last of the riveting of truss and column connections was com­
pleted Sunday, Oct. 28th and the balance of the trolley beams changed.
The mason crew has completed work on the two dry end pent houses 
and are leaving tonight, Oct. 29th. Steelcrete is all secured to walls 
of pent houses preparatory to guniting, but final layers of roofing felt 
is being applied before the guniting is done.
Mr. Belke, J. 0. Ross Engineering Corp, erector, left Monday, Oct. 
22nd, but will have to return later.
Work is still being concentrated on the first battery of nine deckers, 
and it is hoped to get six of these in operation the latter part of this 




The present road has been widened out for a distance of 1.6 miles 
from Ward’s Dam.
Felt Dryer & 
Stretch Changes 
1,2 & 3 Mchs.
Job 1157
The felt dryer on f/1 machine was dropped down so as to engage direct­





Changes - Job 
2079
Miscellaneous
The changes are completed except for electrical fixtures, piping and 
some painting.
About 75$ of the new walkways and platforms have been erected at 
this writing.
The pipe coverers have got about two weeks more of work.
Mr. C. V. Topliffe, Cutler Hammer Mfg. Co.’s representative, called 
Tuesday Oct. 23rd.
Mr. W. H. Reaviel of the Bangor Window Shade Co. called and took 
measurements for new window shades for the /idministration Building, Oct. 23c






October 29, 1928 Engineer
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. , , „ „ 19_^ FROM , LETTER NO.October 15,28 Engineering Department
SUBJECT DETAIL
V»ater Storage A decrease of 359 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, October 15th 
One deep gate is open 3 feet at Ripogenus this morning, October 22d.
New Roof Over 











To-day’s Report: Ripogenus Elev. 939.60 Storage 24,559 Mil. Cu. Ft.
North Twin " 484.85 * 8.428 * ” "
Total Storage 32,987 « ” «
The last three old trusses were removed from the machine room Sunday, 
October 21st.
The walls and roof of the southwest pent house have been laid up and 
some of the steelcrete put on preparatory to guniting. The northwest pent 
house is about 75$ completed. The fans in both of these dry end pent 
houses have been put into operation and are blowing air along the roof and 
down into the basement.
Another carload of hood material was received from Johns-Manville Co. 
during the week.
The first battery of nine thickeners have been moved into the room 
and are in their approximate positions. It is hoped that this battery will 
be ready for operation the first part of next week.
The new motor has been installed and is now running the 36rt chip 
conveyor belt.
of
The present road has been widened out with coal ashes for a distance 
1.4 miles from Ward’s Dam.
Felt Dryer & 
Stretch Changes#2 
1, 2 & 3 Mchs.
Job #1157
on
The change has been completed on #3 machine, and the felt dryer on 





The gypsum tile partition in the basement for the chemical laboratory 
and mechanical laboratory has been erected and is partially plastered
Boiler House
Changes - Job 
#2079
The two new skylights have been erected and 
home.
About 50$ of the new walkways and platforms 
writing.
the skylight crew gone
have been erected at this
Miscellaneous Mr. R. A. Caspar, Asst, 'anager of Manufacture, visited 'Millinocket 
and East Millinocket on Wednesday and Thursday, October 17th and 18th 
respectively.
Mr. Parker of the R. & J. Dick Co., visited Millinocket Thursday, 
October 18th.
Messrs. Bowler and Seelye left for Washington Friday night, October 
19th.
Mr. S. B. Stafford of Rice, Barton & Fales Co., visited Millinocket 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. g 1%8 FROMEngineering Department LETTER NO. 41
SUBJECT DETAIL
Water Storage
New Roof over 















: toiler House 
Jhanges - Job 
2079
liscellaneous
A decrease of 1,075 million cubic feet has been recorded in the 







open 3 feet at Ripogenus this morning, October 15th.
Ripogenus Elev. 939.15 Storage 24,023 Mil. Cu. Ft.
North Twin H 486.15 H 9.323 * " "
Total Storage 33,346 " « *
end exhaust fans and motors were installed on their plat­
forms Sunday, October 14th, and were started up-this morning Oct. 15th.
The skylights are all erected and glazed and Hahnel Bros.’ crew left 
Friday, October 12th.
The duct work under the dryers is practically completed and the ducts 
from the dry end pent house fans on the roof to the fans in the basement 
are installed.
Robert Johnson, brick mason foreman, and a crew of four men started 
laying up the walls and roof of the two west end pent houses Thursday, 
October 11th. The two wet end pent houses have
One carload of paper machine hoods received 
but not enough material to start erection with.
Concrete foundations for the first battery
is completed. The first thickener was moved onto the foundation this
Oct. 15th.
new motor and its controller has not been installed yet.
been gunited.
from Johns-Manville Co.,
of nine new thickeners
morning,
The
The present road has been widened out with coal ashes for a distance 
of 1.2 miles beyond Ward’s dam.
The top felt dryer on $3 paper machine has been dropped so as to 
engage directly with the dryer gears and the new 
ed. No work done on $1 and $2 machines yet
automatic stretch install-
The gypsum tile 
first floor has been 
Economy has moved into the south half of it. The work on the second floor 
has been completed and the Spruce Wood Auditing Department are moving in 
to-day, October 15th.
The structural steel for the platforms and walkways around the new 
boilers was received from the Portland Company Friday, Oct. 12th.
Hahnel Bros’, crew started work on the erection of the two new sky­
lights Saturday, October 13th.
Mr. Bell of the Ingersoll-Rand Co., visited Tuesday and Wednesday, 
October 9th and 10th respectively.
Mr. Bo ler returned from Madison Tuesday night, October 9th.
Mr. Partsch, J. 0. Ross Engineering Corp, arrived Millinocket to­
day, October 15th.
partition in the accounting 
erected, but not plastered,
departments room on the 
and the Bureau of
Diet. RVW
SIGNED
DATE MAILED Engine e»erOctober 15th, 1928
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning s a. m. October 1, 192819 FROM Engine ©ring Department LETTER NO. 4Q
SUBJECT DETAIL
Water Storage
New Roof over 
#7 & 8 Machin 
es - Job 1146
A decrease of 875 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, October 1st. One 
deep gate open 8 feet at Ripogenus this morning, October 8th.
To-day’s Report: Ripogenus Elev. 939.82 Storage 24,821 Mil. Cu. Ft.
North Twin " 486.55 " 9.600 * ” H
Total Storage 34,421 " * *
Two more of the old trusses were removed Sunday, Oct. 7th, which 
leaves but three (over the calenders and reels) to be removed. Structural 
steel for the dry end platform behind J8 paper machine was erected, rivet­
ed and the concrete floor poured} also poured concrete floor of dry end 
platform behind #7 paper machine, Sunday October 7th.
The skylight crew are working on their last skylight now and should 
be all thru the latter part of this week.
The two large hot air mains to the Beater room are both installed 
now, which completes the duct work in the machine room. The heater coils 
have been installed in the two fan units in the basement and practically 
all of the duct work under the dryers has been erected.
New Thickeners
Job 1150
Concrete for the foundations of the first battery of 9 new thickeners 
has been poured and the forms are being removed to-day, October 8th.
The new 36” belt is running very good. The nevzChip Conveyor
Changes Job lU2troller have not been inst lied yet, however
motor and its con-
New Dryer Frames Four moro new dryer frames were installed on #2 
Job 1154 Sunday October 7th with their corresponding new felt
completes No. 2 paper machine, and the job, as No. 1 
all changed also.
paper machine 




Widening out the present road with coal ashes.
#9 Engine Repairs
Job 1162 put
The No. 9 steam engine with its new frame, crank disc and shaft, 







A large crew of men are at work on the moving of the Bureau of 
Economy Laboratory from the second floor down into the basement.
Both new bailers working very satisfactorily.
Mr. Lowitz, Foundation Co. foreman, left East Millinocket Tuesday, 
October 2nd.
Mr. A. R. Dayton, Stoker operator, left East Mill! ocket Wednesday, 
October 3rd.
Mr. Rand, Foundation Co. Clerk, left East Millinocket Saturday, 
October 6th.
Miscellaneous Mr. Smith of the Spruce Wood Department visited Millinocket Tuesday 
October 2nd.
Finished piling out sulphite pulp Tuesday, October 2nd.
Mr. E. B. Cowles, of the American Engineering Co., visited Millin­
ocket and East Millinocket Wednesday, October 3rd.
Mr. Bowler left for Madieon to-day, October 8th.
Diet. RVW
SIGNED
DATE MAILED October 8, 1928 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A.M. October 1, 192819 FROMEngineering Department LETTER NO. 4Q
SUBJECT DETAIL
Water Storage
New Roof over 
#7 & 8 Machin 
es - Job 1146
New 'Thickeners
Job 1150
A decrease of 875 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, October 1st. One 
deep gate open 8 feet at Ripogenus this morning, October 8th.
To-day’s Report* Ripogenus Elev. 939.82 Storage 24,821 Mil.
North Twin " 486.55 * 9.600 *
Total Storage 34,421 ”
Cu. Ft.
«*
the old trusses were removed Sunday, Oct. 7th, which 
(over the calenders and reels) to be removed. Structural 
steel for the dry end platform behind 8 paper machine was erected, rivet­
ed and the concrete floor poured; also poured concrete floor of dry end 
platform behind $7 paper machine, Sunday October 7th.
The skylight crew are working on their lust skylight now and should 
be all thru the latter part of this week.
The two large hot air mains to the Beater room are both installed 
now, which completes the duct work in the machine room. The heater coils 
have been installed in the two fan units in the basement and practically 
all
Two more of 
leaves but three
of the duct work under the dryers has been erected.
has
Concrete for the foundations of the first battery of 9 new thickeners 
been poured and the forms are being removed to-day, October 8th.
The new 36” belt is running very good. The newChip Conveyor
Changes Job ll&troller have not been inst lied yet, however
motor and its con-
New Dryer Frames
Job 1154
i Four more new dryer frames were installed on $2 
Sunday October 7th with their corresponding new felt 
completes No.
all
2 paper machine, and the job, as No. 1 
changed also.
paper machine 




Widening out the present road with coal ashes.
$9 Engine Repairs
Job 1162 put
The No. 9 steam engine with its new frame, crank disc and shaft, was 




Changes - Job 
2079
A large crew of men are at work on the moving 
Economy Laboratory from the second floor down into
of the Bureau of 
the basement.
Miscellaneous
Both new bailers working very satisfactorily. 







Dayton, Stoker operator, left East Milli.ocket Wednesday,
Foundation Co. Clerk, left East Millinocket Saturday,
of the Spruce Wood Department visited Millinocket TuesdayMr. Smith 
October 2nd.
Finished piling out sulphite pulp Tuesday, October 2nd.
Mr. E. B. Cowles, of the American Engineering Co., visited Millin­
ocket and East Millinocket Wednesday, October 3rd.
Mr. Bowler left for Madison to-day, October 8th.
Diet. RVW  
SIGNED r
DATE MAILED October 8, 1928 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Sept• 24, 1928 FROM Engineering Department letter no. 39
SUBJECT DETAIL
Water Storage A decrease of 1,152 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, Sept. 24th. One 
deep gate open 8 feet this morning at Ripogenus.
To-day’s Reports Ripogenus Elev. 940.05 Storage 25,041 Mil. Cu. Ft.
North Twin * 487.50 ” 10,255 ” ” *
Total Storage 35,296 ” ” "
New Roof over
$7 & $8 Machines
Job 1146
The last five bays of old wooden roof was removed Sunday, Sept. 30th. 
Four of the old trusses were also removed Sunday, Sept. 30th which now 
leaves but five to be removed. Structural steel for the dry end fan 
platform behind $7 paper machine was erected Sunday, Sept. 30th, also.
The three dry end skylights are all completed, two of the big wet 
end skylights are completed and the third one about 50$ glazed.
The economizer stacks, heater coils, and fans have been placed in 
the dry end pent houses on the roof. The heater piping up under the new 
concrete roof is all installed and the large main to the heater room is 
completed on the $8 side and about 50$ completed on $7 side. Some of the 





The old screened stock spout has been demolished and removed. Forms 





The new 36” belt was received at the mill Saturday, Sept. 29th, and 
it was installed Sunday, Sept. 30th. It started up and is running very 






Six more new dryer frames were installed on $2 paper machine Sunday, 
of frames onSept. 30th, making a total of 24 now changed. The change 











installation is practically completed
the present road with coal ashes
went onto the line to-day, October 1st,No. 3 boiler
load. No. 2 boiler has been in service since last Monday 
and is working very satisfactorily.
The old 5 boiler has been totally demolished and removed from the 
building, and the floor concreted over.
The Foundation Co. is releasing the balance of its crew to-night, 
October 1st.
with a light 
Sept. 24th
Miscellaneous The Alphons-Custodis Chimney Co., completed the repairs to the two 
chimney stacks at East Millinocket , Wednesday, Sept. 26th.
Mr. W. 0. McKay, Manager of Manufacture, arrived Millinocket Wed­
nesday night, Sept. 26th and left Thursday night Sept. 27th. He was 
accompanied by Fred Mears, Supt. of Madison Mill.
Mr. Oscar Hahnel, of Hahnel Bros., visited Thursday, Sept. 27th. 
Diet. RVW
SIGNED *—/ .
Engineer.DATE MAILED October 1, 1928
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 19^ FROM £ngineering Departl3ent ^TSR NO. 33
SUBJECT DETAIL
Water Storage A decrease of 630 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last londay, September ■ 
and another open 3 feet this morning17th. One deep gate open 7 feet
Sept. 24th. Ripoyenoj
To-days Reports Ripogenus Elev.
North Twin "
940.84 Storage 26,055 Mil. Cu. Ft
487.70 * 10.393 * " H





On Saturday, Sept. 22d, the last section of 
was poured. There now remains only 5 bay's of the 
9 old trusses to be removed.
the 
old
new concrete roof 
wooden roof, and
The large skylight in the center of the wet 
been installed and completely glazed.
end of the roof has
Structural steel for the two dry end pent houses have been in­
stalled and the economizer stacks set in place. One of the large mains 





The present screened stock spout has been extended over to the 
supply ducts to the thickeners and was cut over Sunday, Sept. 23d. Work 
on the demolishing of the old supply spout started this morning, Sept, 
thickeners have been received during the week, making a 
the job.
24th. Three more 











installati n of new dryer frames and felt roll bearings has been 




The new engine frame is installed and grouted in places also the 
outboard bearing and the flywheel is being assembled onto the crank disc 
shaft.







Mr. Dayton, Stoker erector and operator, arrived at East Millinocket 
this morning, Sept. 24th, and #2 boiler was put on the line immediately. 
A start on the tearing down of the old #5 boiler was made this morning, 
Sept. 24th. Work on the piping of #3 boiler is being carried along and it 
should be ready for the drying out fire the first of next week.
C. R. Cole, Diamond Soot Blower erector, completed installation of 
soot blowers and left East Millinocket Tuesday, Sept. 18th.
Mr. Bowler in ..aterville to-day, Sept. 24th, to see Lr. Hopkins 






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 10th 1928 from Engineering Department letter no. 3?
DETAILSUBJECT
Water Storage
New Roof over 



















A decrease of 1,208 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, September 
10th. One deep gate open 7 feet and another open 3 feet this morning 
Sept. 17th.
To-day’s Reports Ripogenus Elev. 941.75 Storage 27,168 Mil. Cu. Ft. 
North Twin • 487.00 " 9.910 tt * *
Total Storage 37,078 " * *
Three more trusses erected (not riveted) which completes the erection 
of trusses, a total of 31. Twenty-two bays of old plank roofing and 
eighteen of the old trusses have been removed. Four more bays of con­
crete have been poured for a total of 28 bays.
Two of the skylights on the dry end and one of the large ones over 
the wet end of 7 paper machine have bee# installed and completely glazed.
Ross Engineering crew working on hot air piping up under the new 
roof. The two wet end blower fans in the pent house on the roof were 
started up Tuesday, Sept. 11th, and are blowing hot air under the root’ 
in both directions.
Installing an extension to the present screened stock spout.
The tail end of the conveyor was changed over with the new pulley 
Sunday, Sept. 16th. Some of the new return idlers have been installed 
also.
Six more dryer frames were installed on $2 paper machine yesterday 
making a total of 18 now changed. Twenty-two have been changed on $1 
paper machine.
The Millinocket end of the road is being widened out about two feet 
with coal ashes.
This installation is completed and was started up Saturday, Sept. 15, 
but the refiner did not work very satisfactorily. Pulleys are going to 
be changed so as to obtain more pressure.
The new frame has been moved into its approximate position and the 
crank disc and shaft was being dropped into its bearings this morning, 
Sept. 17th. Mr. Reinick, Filer & Stowell erector, arrived Tuesday, 
Sept. 11th.
The drying out fire was started in No. 2 boiler, Friday, Sept. 14th. 
The stoker operator is due to report at East Millinocket Thursday, Sept. 
20th.
The settings on #3 boiler were completed Wednesday, Sept. 12th, and 
the crew left the same day. Mr. Potter, foreman of crew left the follow­
ing day, Sept. 13th.
Two men arrived from the Asbestos Covering & Textile Co. Wednesday, 
Sept. 12th, and have got a good start on the flue covering.
The repairs to the 1906 chimney stack is practically completed by 
the Alphons-Custodis Chimney Co.’s crew.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for WEEK beginning 8».M. Sept. >9 28 FROM Engineering Department LETTER no.36
SUBJECT DETAIL
Water Storage A decrease of 1,422 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Tuesday, Sept. 4th. 
Gates reported all closed at Ripogenus this morning, Sept. 10th.
To-day’s Report: Ripogenus Elev. 942.50 Storage 23,100 Mil. Cu. Ft.
North Twin " 487.40 * 10.186 « « *
Total Storage 38,286 " " tt
New Roof Over
$7 & 8 Machine
Job 1146
Fifteen old steel trusses, and 19 bays of old wooden roof have been 
s removed from the machine room. Five new trusses have been erected for a 
total of 28, and the structural steel for the pent houses on the dry end 
is now being erected. The cork and waterproofing has been completed on 
the first six bays of the dry end and the wet end of the roof is now 
being completed. Hahnel Bros, skylight crew arrived Wednesday, Sept. Sth, 
and at this writing have two of the small skylights on the dry end in 
place and partially glazed and one of the long frames for the went end 
assembled.
The hot air pipes extending under the roof over the wet end of the 
machines are practically all in place and the motors driving the fans 
in the two wet end pent houses are being installed.
New Thickeners
Job 1150
Changed over drive for pumps yesterday September 9th, so that the 
present screened stock spout may be extended. Three more thickeners 




The raised surface of this dike has been tarred and graveled and 








is Six more dryer frames were installed on 1 paper machine Sunday,




The steam shovel has completed its work of removing the tops from 
the 1st two hills on the road, and has been removed.
$9 Engine Re­
pair - Mill #1
The old crank disc and shaft have been removed from the engine and 
the old frame is being moved out of the building at this writing.




This Job is now completed.
Boiler House
Changes - Job 
2079
The Diamond soot blower erector, C. R. Cole, arrived at East Millin­
ocket to start erection of equipment on $2 boiler. Drying out fire on 
//2 boiler will probably be started about the middle of the week. The 
settings for #3 boiler will be completed by the end of this week.




Sept. 10, 1928 o engineer
FORM 17
Miscellaneous Mr. A. E. Smith, of the Bemitz Furnace Appliance Co., visited 
Wednesday, Sept. Sth.
There was a small fire in the dry end of the dryer pit under #1 
paper machine about 4 P.M. Wednesday, Sept. Sth,
Mr. Oscar Hahnel of Hahnel Bros., visited Friday, Sept. 7th.
The Alphons-Custodis Chimney Co.’s crew have got the 1906 chimney 
stack about 75$ repaired.
GREAT NORTHERN PA?ER COMPANY - ENGINEERING DEPARTMENT
RESUME OF REPAIR JOBS
Sept. 6, 1928 
JANVARY,J^,,1928.. TO.,.^^.^ 1S£J9^
MILLINOCKET MILL
In 01x16? to make room for experiments on the grinding of st earned pulp 
wood, the auxiliary generator with its engine was removed from the southwest corner 
of the boiler house* Concrete foundations were remodeled and a direct connected 
motor driven 2 Ft* pulp grinder, pulp screens, wet press, pump, etc., v/ere installed. 
Iso wood steaming tanks were installed in the boiler room adjoining. >.ork started 
in February} completed in July.
Because of a deficient capacity in the filter plant, a 5,000,000 gallon 
capacity **North” Rotary Filter was i stalled to prevent mixing unfiltered water 
with filtered water to the paper machine showers. work started in February} com­
pleted in March.
JOB.NO* .1133
Three Haug Refiners with drainers and the necessary piping and spouting 
were installed in the Screen Room Basement to refine the coarse rejections from 
the screening system, thereby conserving on ground wood pulp* Work started in 
February} completed in May.
* jmJKUJLIM
To obtain freedom from bridging and plugging of coal in Stoker hoppers, 
Negus-Tiffany Coal .^gitftors were installed on the twelve new 755 H.P* boilers, 
work started in December 1927} completed in March 1928.
..OPE D..QF..W* 3?.Tia MACHINE,- JOB 1135
The driven rope sheave on this machine was changed from 52” diameter to 
47” diameter so as to increase the available speed from 650 feet per minute to 
730 feet per minute. At the same time the old Deane Stuff pump was replaced by a 
new centrifugal pump and the agitators in the stock chests driven by an electric 
rotor. A yearly gain of 430,690.00 was estimated. >*ork started in l arch; com­
pleted in May.
- JsB HO. 1137
On March 3rd, 1928, the 30!S x 54“ Filer & Stowell Corliss steam engine 
driving #10 paper machine was wrecked due to failure of the crank pin bearing. 
'This was replaced by a new engine of the same size and make, but with a redesigned 
crank pin box. The machine was run with an emergency drive of 3 electric motors 
while the installation was made. .»ork started in April; completed in May.
AUXILIARY SCREEN UN NO* 9 /ACEIIE - JOB NO* 1138
The old four plate auxiliary screen on this machine was replaced by a six 
plaxe ’’Bird'’ auxiliary screen so as to give greater capacity. Work started in 




As th© pump used for testing the boilers was worn out, it was replaced 
by a new Cameron centrifugal pump* Work started in April; completed in April.
A bottom calender roll was purchased for /;8 paper machine fitted with a 
flexible coupling* The eld roll was then fitted up with a flexible coupling thereby 
giving a spare bottom roll for both $7 and 8 paper ifjachines. Work started in 
March; completed in March*
A 24” x 160” granite press roll was purchased as a spare for 7 and 8 
paper machines. Received February 27, 1928.
.Jopo,...
In order to better refine the wrapper stock, a new type of refiner - 
nBahr” so called • was installed on trial. ork started in February; completed 
in February.
CINDER. .AND._ui1IiVinGh - NO*., 6 JOB. NO* 1143
Two direct connected motor driven Buffalo Forge Pressure Blowers were 
installed on £6 paper machine. One to supply air on the Calender and the other 
for handling paper edgings from the winder* The old blowers were worn out and 
inadequate. ..ork started in April; completed in lay.
Because of the increased speed of No. 3 paper machine (700 feet per 
minute or better) it was found necessary to replace 28 of the old dryer frames and 
56 felt roll bearings, with new frames and bearings, ^ork started in April; 
completed in June.
A third section (about 675 Ft.) of old decayed wooden pulp wood sluice 
from the Barker riant to the riling Conveyors was rebuilt in steel on concrete 
supports. This leaves ubout 570 Ft. of wood sluice to be replaced later. Work 
started in May; completed in July.
NO* ...7.a,8 r.OILK ROOM ROOF AND BRXMAR iHONdKInERS - JOB Ke* 1146
As the old roof was in very bad condition and the room poorly ventilated, 
a complete new roof structure consisting of cork insulated concrete slab, pent 
houses and skylights supported on new steel trusses above the original wood roof, 
is being installed. This job also includes complete equipment of Briner Economizers 
and Asbestos Hoods for the two paper machines. ork was started in June and 
should be completed November 1st.
BOOMS.IN FKTOSCN POND - JOB HO, 1147
To improve the arrangement for handling four-foot wood to mill 
^about 1035 lineal feet of new boom was installed above the 





A 26” diameter x 160*’ face granite press roll was ordered to replace 
present wood roll on 9 paper machine. Also a 24” diameter x 160” face granite 
press roll was ordered as a spare for /'9 and 10 machines* Rolls not received yet.
jciMl .Bf YMI
As the rejections from the Ground V#ood Screening system were running 
very high, two Improved Paper Machinery Co.’s screens were installed as third 
screens to relieve the 1st and 2nd screens. Rejections have been reduced about
5$. Vork started in May; completed in June.
NfeW GROUl
Thirty-four old thickeners with 3Q” x 70” moulds are to be replaced by 
thirty-three new iron vat thickeners with 36” x 110” moulds with new supply and Z
discharge spouts, drives, etc., to increase the capacity of plant and to make an 
approximate yearly saving of <.30,000 in pulp, Work started in August; should be 
completed in February 1929.
Lard’s Dam (dike) raised two feet in height by depositing rock and earth 
fill. brk started in July; completed in September.
In order’that the wood room nay bo operated in two shifts instead of 
three shifts, the present 24” belt conveyor is being changed to a 36” belt conveyor. 
A yearly saving of ^7000 is estimated, dork started in July; should be completed 
in September.
. 11.53
Because of deficient capacity the white water screen and trash spout was 
replaced with one of larger capacity. Aso an automatic scraper is to be installed 
on the new screen. .ork started in August; should be completed in September.
W ,DRYiaFRLMLd....aN. 2 ?APER MACHINES - JOB NO. 1154
Twenty-eight new dryer frames and 56 new felt roll bearings are being 
installed on Nos. 1 and 2 paper machines so that these two machines may be speeded 
up to 700 feet per minute of paper. ork started in August; should be completed 
in November.
dOAD_TO.,_^.:Jl ZIN MAM -...JOB NO. 1155
Hie road to North Twin Dam is being completed so that convenient access 
to the dam may be had from the mill yard. ork started in lugust.
FROM 2A
Page No. 4.
NEE ACID STQ.Uk, TANK - JOB NO. 1156
One of ths old 24 Ft. diameter x 18 Ft. high wooden acid storage tanks is 
badly deteriorated after 21 years of service and is to be replaced by a new tank of 
same size and design.
FLLT,. DRYM-ANP_. . CiiANGES ..2. .^. 3 . <US -... J QB...NO*..1157
The top felt dryers are to be lowered and the type of automatic swing 
stretches changed, so that the length of dryer felts jasy be reduced and a longer 
life of the felts obtained. A yearly saving of $972.00 is estimated, vork started 
in August} should be completed in November.
TRIAL I?:8T/XUTI0N OF RILEY RHFrOR. - JOB NO. 1158
A new pulp refiner has been loaned us by the Riley Stoker Corporation 
and is now being installed together with thickener and pumps so that we may make 
tests on same. Lork started in August.
EAST MILLINOCKET MILL
NEW BOILERS - JOB NO. 2079
Six old boilers have been removed and the central portion of the Boiler 
House reconstructed for the installation of two modem 805 H.P. water tube boilers 
with stokers, suspension bunker and other auxiliaries. Expect to have first boiler 
in service Sept. 15th, and second boiler in service Oct. 1st. A yearly saving of 
$31,000 is esti. ated. Work started in April} should be completed in October.
SUCTION 2ND PRESS - NO* 4 PAPER ■HCHIHE - JOB NO. 2080
The old 2nd press of No. 4 paper machine was removed and replaced by a 
suction press roll with the necessary pumps, piping, etc. It is expected to improve 
the running conditions and to reduce the maintenance of press felts. ork started 
in April; completed in June.
Wff! Wff J** - JQB 2081
To increase the capacity* the present Trimbey Mixing Box is to be re­
placed by a new 400 ton capacity Proportioning and Metering System, Work should 
be completed in October.
NORTH FILTER - JOB KO* 2082
A 10 Ft. rotary ’North” Filter with necessary piping was installed 
so as to obtain a spare unit. Work started in March; completed in April.
BOOM FOR HANDLING PULP WHOP - JOB NO. 2083
To facilitate the handling of wood from pond to ood Room, the old log 
boom which was deteriorated and unsafe, was replaced by a new and stronger boom.
ork started in March; completed in May.
FROM 2A
Page No. 5.
TT -ffT 1MiTHfc* J. ffl Jfh jMIMi
A 72” x 54” breaker roll was pux*chased to be held as a spare for the 
Shartle beaters, Purchased in larch.
..RQ,iL.JL.m^..z^..N0e.2Q^
To obtain freedom from bridging and plugging of coal in Stoker hoppers, 
a Negus-Tiffany Coal Agitator was installed on No* 11 Boiler. .ork done in May.
GEAR, ..0Q0t. 4, - JOB, NO.,,2^6
A spiral bevel reduction gear unit was installed to drive 4 paper machine 
calender stack. A simpler drive and reduced maintenance of belt, bearings, clutch, 
oil, etc., obtained. ork started in April; completed in June.
1LX CALENDER ROLLS - NO. 4 PAPmR MACHINE - JOB NO, 2087
One 16” solid roll and one 16” steam roll were installed on $4 paper 
machine calender stack to replace old rolls that were worn out. 'ork started in 
June; completed in June.
pi^p -j . b. „<a, 208§
An old 12” x 12” Triplex stuff pump handling stock from the broke chest 
to the Trimbey Mixer, was replaced by a siaall vertical Fairbanks-Morse trash pump 
in order to reduce the maintenance and save power. Cork started in May; com­
pleted in June.
jgB. ****
A spare shell usable for repair of suction couch rolls in any 156" or 
158" machines at either Millinocket or Last Millinocket was purchased in June.
.Au^.,- JOB, NO...,2091
A 23" diameter granite press roll has been purchased so as to obtain 
a spare roll for the four machines.
REPAIRS TO BOOM PIERS - JOB NO. 2Q92 - LOOR LULL
The tops of sixteen river piers are to be replaced io a point just 
below the water lino, as they are very badly deteriorated, ’ ork not started, 
1 ill be done this winter on the ice.
AUTOJATIC.MQ1QTURE CONTROLLER AJD L...L OR-. LR -_JQB NO. .2093
Tiie above control and recorder was installed on 4 paper machine and 
it is expected to obtain 1$ more moisture and a more uniform dry sheet. ork 
done in August,
MADISON MILL
FIRE mTlXTlOH FOR PULP LOOP PILLS IN MILL YA'D - JOB NO. 3002
A 2000 Motor Driven Fire Pump was installed in the old pump house
FROM 2A
Page Ko. 6
adjacent to the Grinder Room. Monitor nozzles, each capable of throwing 2000 gal­
lons per minute were mounted on 40 Ft. steel towers, to give better fire protection 
to storage of wood in Mill Yard, and to conform to Insurance Co.’s recommendations, 
ork started in August 1927; now completed except for some fill in canal.
, £ analNO.,,.3006
In order to obtain more storage and increased facilities for handling 
pulp wood in the Mill Yard, a timber crib was built to narrow the canal. The crib 
starts at Grinder Room, /JLlis-Chalmers v/heel flume and extends to East abutment 
of Main Street Bridge. ork started in January; completed in March*
RELOCATION OF OLD ROTARY BARKER AND PULP -..A: ~RS - JOB NO, 3008
The old drum barker was removed from the ood Room basement and relocated 
on the new canal cribwork; also new conveyors constructed for handling the pulp 
wood from the Canal to the Barker and V ood Room. A yearly saving of $10,350 is 
estimated. ork started in April; should be completed in September*
¥1^. J&l AQA.Q
Two old 10” x 12” Triplex Stuff pumps were replaced by one 5” x 5” motor 
driven Fairbanks-Morse Trash pump for handling stock from the Trimbey Mixing 
System to the Machine Chests. A saving in power and maintenance was made. Dork 
started in April; completed in April*
FROM 2A
GREAT NORTHERN PAPER COMPANY
SUGARY NEWS LETTER
for 3 Months Ending August 31, 19 28 from Engineering Department letter no. s-1
SUBJECT DETAIL
Water Storage Storage Basins totaling 45 billion cubic feet being filled in 'ay, 
25.8 billion cubic feet of water was wasted prior to June 21st. Storage 
remained substantially full from ay 10th to July 10th decreasing to 
41-1/2 billion August 1st, 42 billion August 20th, and 40 billion Sept. 
1st. This is the greatest amount of water in storage for Sept. 1st since 
1917, when we had 41-1/2 billion.
Rainfall at Millinocket during each of the last three months has 
exceeded the average and has totaled 3.19” more than the 28 year average 
for these months.
These conditions indicate ample water for the operation 




Roof No. 7 & 8
Machines










The major jobs of construction and repair this year are 
Ventilation for No. 7 & 8 Paper Machines at Millinocket, Two 
at East ! illinocket, and Rearrangement of Pulp Wood Barker Plant at 
Madison. Other jobs include, New Tailing Screens, New Pulp Thickeners, 
New Chip Conveyor and Steel Sluice, at 'illinocket, and installation 
of Monitor Nozzles for Protection of Pulp Wood at all three plants.
This job includes complete new roof structure, cork insulated con­
crete slab, pent houses and skylights supported on new steel trusses 
installed above original wood roof, and includes complete equipment of 
Briner Economizers and Asbestos Hoods for two paper machines. Work was 
started in June, is about 65$ completed and should be completed Nov. 1st. 
Estimated $221,790.00.
er This job includes removal of six old boilers, reconstruction of the 
central portion of the Boiler House and installation of two modern 805 HP 
water tube boilers with stokers, suspension bunker and other auxiliaries. 
., boiler 
Sept. 15th,
Work started in April, 
settings now building, 
second in service Oct. 
Estimated $187,000.00
building is completed, new boilers erected. 
Expect to have one boiler in service 
1st, job completed Oct. 15th.




relocation of Rotary Barker from Wood Room Base1This job included 
ment to canal bank, new pulp wood conveyors, etc.
This job started in April. Barker started in new location June 18th. 
Estimated Cost $42,000.00 Saving expected $10,350 per year.
Installation of two new tailings screens in ground wood screen room 






old thickeners with 30” x 70"
36" x 110" moulds with new
This job covers the replacement of 34 
moulds, by 33 new iron vat thickeners with 
supply and discharge spouts, drives, etc. to increase capacity of plant 
and save pulp.
Started in August, to be completed in Feb. 1929.
Estimated Cost $97,000.00 Expected saving $30,000 per year.




GREAT NORTHERN PAPER COMPANY
SIBMJRY NEWS LETTER
FOR'3Konths Ending August 31, 19 28 FROM Engineering Department letter no.
SUBJECT DETAIL Sheet No. 2
Job 1152 - New
Chip Conveyor
Covers replacement of old 24” belt conveyor between wood preparing 
room and chip bins by a 36" belt conveyor.
Work started in July, should be completed
Estimated Cost $8,000.00 Expected Labor
in September.
Saving $7,000. per year.
Job 1145 
Steel Sluice





of about 675 Ft. of 
badly decayed wooden sluice betveen the Barker Plant and Storage Piles 
Started in May. Completed July 30th.
Cost $12,083.00
These jobs covered the installation, on steel towers 40 Ft. or 
60 Ft. high, of monitor nozzles each capable of throwing 2000 gallons 
per minute on our pulp wood storage piles for fire protection purposes. 
Job 3002 at Madison also included
Ions per minute capacity.
These nozzles are now all in
within two weeks.
Total cost for three plants about
a motor driven fire pump of 2000 gal-






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
August 27th,
SUBJECT
19 FROM LETTER NO.
28 Engineering Department
DETAIL
Water Storage A decrease of 1,491 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, August 27th. Pre­
cipitation reported for month of August at Ripogenus is 5.43 inches and 
at Millinocket is 5.54 inches.
To-day’s Reports Ripogenus Elev. 942.92 Storage 28,625 Mil. Cu. Ft.
North Twin " 488.70 " 11.083 ” " "
Total Storage 39,708 *» « «
Monitor Nozzles
Job 1128
New Roof over 
#7 & 8 Mchs. 
Job












Twenty-four bays of roof concreted. Cork and waterproofing completed 
over the fourdrinier parts of $7 and ;;8; also the cork and one layer of 
felt has been placed on the six bays on the finishing room end. Eleven 
of the old trusses have been removed from the room.
The two wet end exhaust fans were started up this morning, Sept. 4th, 
exhausting up thru the economizer stacks. The first two old fans on the 
dry end were shut down this morning, Sept. 4th, so that another portion 
of the monitor may now be demolished and the erection of trusses continued. 
The two wet end pent houses are all walled up and steelcrete being placed 
preparatory to guniting. Roofs of pent houses are partially in place also.
Erecting new steel trolley beams
present screened stock spout is now being made up in the shop
Leveling off preparatory to placing tar on the new surface.
of
wooden spout for the extension
Preliminary work still going on.
N.T. Dam Road
Job 1155
Sixteen new dryer frames with corresponding felt roll bearings are 
installed on $1 paper machine, and twelve on #2 paper machine.
A steam shovel is now working on the road, removing the tops from 
hills, and distributing along the roadway, while the mill continues
to haul coal ashes.
The protection concrete has been poured on the fourth (and final) 
tower, which now makes this job complete except for removal of form.
No. 2 boiler setting is completed with the exception of the 1M of 






Changes - Job 
2079
Miscellaneous
concrete on the top which is now being applied, 
setting.
The Alphons Custodis Chimney Company’s crew has completed the 
necessary changes in the stack for the new flue entrances, and the flue 
erector arrived this morning, Sept. 4th, to complete his work on the flue
The Alphons Custodis Chimney Company’s crew has started work on the 
repairs of the two chimney stacks at East Millinocket.
Mr. Gurley of the Boston office visited Saturday, Sept. 1st.
Dic£. RVi.
DATE MAILED Sept. 4th, 1928 Engineer.
SIGNEI
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





New Roof Over 



















A decrease of 835 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, August 20th.
inches andPrecipitation for month of August to date at Ripogenus is 
at Millinocket is 4.85 inches.
To-day’s Report: Ripogenus Elev. 943.38 Storage 29,209 
North Twin " 490.00 "
Total
All towers are now in serviceand 
last tower one-half poured.





Cu• Ft• w ♦♦
n M
on the
finishing room end is poured and 
two more bays being poured to-day which will make a total of 24 bays 
of roof concreted. Two more old trusses were removed from the wet end 
of the room Sunday, August 26th, which makes a total of 9 now removed.
The Briner economizer stacks have been moved into place in the wet 
end pent houses on the roof. The exhaust fans and their motors are in 
place on the wet end platforms over , 7 & #8 and will probably be put in 
service next Tuesday, Sept. 4th.
Reinforcing of column foundations is now 
Brick masons have got the tile partition 
machines practically completed. They are now 
pent houses on the roof.
A start on the erection of the new steel
Placing the final surface of gravel.
Preliminary work still going on.
now
complete.
between #6 and #7 paper 
laying up the walls of the
trolleys has been made.
Twelve new dryer frames with corresponding felt roll bearings 
installed on #1 and #2 paper machines.
Hauling ashes to where the road from the mill yard makes onto 
present road above Ward’s dam.
are
the
threeAll four towers in service. Protection concrete completed on 
of the towers and the forms about 60$ completed on the fourth and final 
tower.
Installation of the Beco Baffles now completed on both boilers. 
The settings on #2 boiler is about 75$ completed and on #3 is about 40$ 
completed.
The stokers are all erected with the exception of the motors 
(not received) and the erector Mr. A. R. Dayton left on Wednesday, 
August 24th. Coal spouts, from the coal bunker to the stokers, have 
been erected.
Carl Doemer, foreman of Alphons Custodis Chimney Co. arrived this 
morning August 27th to replace Max Eichholz who was injured last week.
The hole in the new chimney for the new flue entrance has been cut 






Miscellaneous Roy Weldon left for Boston Monday night Aug. 20th and returned 
Thursday morning, August 23rd.
Mr. Knight, Johns-Manville Co., visited Wednesday, August 22nd.
Mr. Wm. 0. McKay, Manager of Manufacture, visited Millinocket 
and East Millinocket on Wednesday and Thursday, Aug. 22nd and 23rd 
respectively.
Mr. Daniels of the Riley Stoker Co. visited Saturday morning 
August 25th, accompanied by a friend, Mr. Morgan.
Diet. RVW
1
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. . . „ _August 13, 19 28 FROM Engineering Department letter no. 33
SUBJECT DETAIL
Water Storage An increse of 445 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, August 13th. 
Precipitation for month of August to date at Ripogenus is 3.68 laches 





To-day's Report: Ripogenus Elev, 943,65 Storage 29,554 Mil. Cu. Ft. 
North Twin ” 490.70 ” 12.480 "
Total Storage ‘ 42,034 "
The final tower is now in service, and completed except for the 
protecting concrete.
New Roof over 
#7 & 8 Mchs.
Job 1146
Six trusses now erected and partially riveted on the dry end of the 
roof, which makes a total of 24 new trusses now in place. Two old trusses 
were removed Sunday August 20th, which makes a total of 7 now removed. 
Concrete floor poured on wet end exhaust fan platform over #8 machine, 
and the exhaust fan and motor placed on the platform over £7 machine.
Mr. L. D. Smith, Johns-Manville Co,, spent Thursday and Friday 
August 16th and 17th respectively, instructing our men on the application 
of the c rk and built-up roofing; and a small portion was laid between 
the skylights over /7 wire.
Mr. L. S. Belke, J. 0. Ross Engineering Corporation, erector, arrived 
this morning, August 20th, to install Briner economizer equipment.
Working on the last column foundation in the basement.
Brick masons have run the west wall up in place and the tile part­





Eleven steel bases for the motor and reduction gear unit thickener 
drives received.
Raising ward's




New Dryer Frames 
Job 1154
About 90$ of the whole job is completed at this writing.
Preliminary work still under way.
Six new dryer frames with corresponding felt roll bearings are now 
installed on //I paper machine and 12 new dryer frames and felt roll 
bearings installed on 2 paper machine.
N.T. Dam Road
Job 1155
Coal ashes have been hauled for a distance of about 400 feet from 




Changes - Job 
2079
All four towers in service. Protection concrete completed on two 
towers, and the forms practically completed for the third tower.
The boiler insurance inspector*arrived this morning August 20th, 
to test out ;*2 and $3 boilers. The stokers are complete with the excep­
tion of the Negus-Tiffany agitators and the motors for the stoker drives. 
The Alphons Custodis men have practically completed alterations in one 
chimney, and the smoke Tlue erector has left until they have the other 
chimney ready. Ar-C/’roreman Eichholz, fell about 20 feet from staging 
this morning and is in Bryant's hospital for X-ray examination.* Injuries 
not apparently serious,
DATE MAILED August 20th, 1928
FORM IT
Boiler House 
Changes - Job 
2079, Cont.
Miscellaneous
The Beco Baffles are all 
installing them on $3 boiler, 
very good.
completed on $2 boiler and a start made on 
Work on the boiler settings is progressing
District Manager of the Foundation Co.Mr. F* S. Crowell, Asst.
visited Millinocket and East Millinocket on 'Tuesday, August 14th.
Mr. F. C. Bowler left for Boston Thursday night, August 16th and 
returned Saturday morning August 18th.
Mr. Lester *R. Smith called Friday August 17th.
Mr. J. F. Heany, of the Baker Mfg. Co. arrived Millinocket Saturday 
morning August 18th and left this morning, August 20th.
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New Roof over 





Dam - Job 1151
Chip Conveyor

















A decrease of 106 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, August 6th. Log 




Ripogenus Elev. 943.70 Storage 29,564 Ml.
North Twin * 490.05 * 12,025 *
Total Storage 41,589 "









erected but not riveted, on the dry end of 
which makes a total of 22 new trusses now in place. Five of 
trusses over wet end of dryers were removed Sunday, August 12th. 
form steel for wet end exhaust fan over $7 machine is all in place 
and concrete floor poured yesterday, August 12th. V.et end platform 
steel for $8 erected and practically all riveted.
Excavating around and breaking up old concrete column foundations 
and reinforcing them or replacing them as found necessary.
The brick masons are running up the west wall of the machine room 
to the new height, and have the tile partition wall between ^6 and //7 
about 50$ completed.
Unloaded car of structural steel.
the 
the
About 80$ of the whole job is completed at this writing.
Preliminary work on
The new white water 
place of the smaller one 
greatly.
this conveyor change being carried along.
tank, screen and trash spout was erected in 
Sunday August 12th, and has improved conditions
Twelve new dryer frames, with corresponding new felt roll bearings, 
have been installed on No. 2 paper machine at this writing.
Started hauling coal ashes from the mill out to the end of the 
present North Twin road on Wednesday, August 8th. A crew of men are 
clearing the underbrush in advance of the coal ashes.
Protection concrete now completed on two towers. The other two 
towers are erected, riveted, and the nozzles in service.
The boiler erector to start testing out both of the new boilers 
to-day, August 13th. The stokers are completed with the exception of 
the front plates, which were received to-day August 13th; and the 
drives, which have not been received yet.
The bridge walls are built for both boilers and a start made on the 
side walls. Mr. Lawlor, foreman from Boiler Engineering Co., arrived 
Friday, August 10th end is installing the Beco Baffles in No. 2 boiler. 
Diet. RW (Over)





The chimney men from the Alphons Custodis Company arrived on the 
job Thursday, August 9th, and are making the necessary changes in the 
chimneys. The new steel flue is practically all erected and a start 
made on the welding of it this morning, August 13th*
Mr. H. S. Dimmick, from the S.K.F. bearing people visited our 
office Friday, August 10th.
Mr. Prince, Irving Iron Works, called on Friday, August 10th.
Ur. Crusius, American Voith Contact Co., arrived Millinocket 
Friday, August 10th.
John A. Ross visited hast Millinocket and Millinocket to-day, 
August 13th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JyJy 23 19 28 FROMEngineering Department LETTER NO. gg
SUBJECT DETAIL
Water Storage A decrease of 764 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, July 23rd. Gates 
all closed at Ripogenus this morning, July 30th. Precipitation for month 
of July to date at Ripogenus is 2.71 inches and at Millinocket is 4.48 
inches.
To-days’s Report* Ripogenus Elev. 943.10
North Twin M 491.50
Total
Storage 28,852 Mil. Cu.
" ,1^40., . "






tower is completed and a
on
The concrete foundation for the last
the erection of the tower itself made to-day, July 30th.
start
New Roof over 
#7 & 8 Paper
Machines
Job 1146
Eighteen trusses erected, 16 bays of concrete all poured, and 




Excavating around and breaking up old concrete column foundations 
and reinforcing them or replacing them as found necessary.
Structural Steel for the exhaust fan platforms, and partition between 
#7 and #8 paper machines was received from Megq.ier & Jones Saturday 
July 28th. Johns-Manville roofing material, clay partition tile, and 





The first thickener was received from the Bird Machine Company 
Friday, July 27th.
Raising Ward’s
Dam - Job 
1151





Preliminary work has been started on this conveyor change
Monitor Nozzles
Job 2077
The protection concrete is poured on one of the two towers that are 
service, and the forms are about 50$ completed on the 2nd tower. The 
and the foundation
in
third tower is practically all erected but not riveted, 




The brick masons will complete their work about Thursday night, 
August 2nd. The monitor is now entirely gunited, and the roof of it is 
waterproofed. The coal bunker is all erected and riveted. Forms for 
the blast fan unit are being built.
Erection of #2 boiler and stoker is about 80$ completed, 
boiler and stoker is about 25$ completed.
Mr. Russell, erector from the C. J. Merrill 
morning July 30th, to erect the new steel flue.
Fire brick for the boiler settings is being 
and Frank E. Ross Co., has been notified to have 
August 1st.
Messrs. Whitcomb and McKay visited Millinocket and East Millinocket 











July 30, 1928 EngineerDATE MAILED
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





New Roof over 




















A decrease of 197 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, July 30th 
all closed at Ripogenus this morning, August 6th. Total 
cipitation for month of July at Ripogenus is 2.71 inches 
et is 4.51 inches*
To-day’s Reports Ripogenus Elev. 943.33 Storage 29,145
North Twin * 490.80 " 12.550
Total Storage 41,695











Eighteen trusses erected and riveted, eighteen bays 
poured, and eighteen bays of old wooden roof removed, 
riveting pent house steel, 
completed.
Excavating around and breaking up old concrete column foundations 
reinforcing them or replacing them as found necessary.
The brick masons have reported from East Millinocket and are laying
up the tile partition wall between c6 and $7 paper machines.
The four large exhaust fans have been received at the mill during 
the past week, and a start was made on the erection of the two wet end 
fan platforms yesterday, August 5th.








Reinforcing of the old columns is about
The plenum chamber at 
also the fan supplying air
Three of the new 
Bird Machine Company. 
August Sth.
About 90$ of the 
with gravel.
Preliminary work
thickeners have now been received from theBird
A carload of structural steel was received to-day
rock is
on this
The new white water tank, 
the mill Tuesday, July 31st.
in place and about 70$ of it is covered
conveyor change being carried along.
screen and trash spout was received at
A right-of-way has been cleared from the end of the Ferguson Pond 
Twin Dam Road just above Ward’s dam.Dike thru onto the North
Protection concrete 
completed on 2nd tower, 
now being riveted.
completed on one tower, and forms practically 
The 3rd and 4th towers are all erected and are
The brick masons completed their work Friday night, August 3rd. The 
blast fan unit is being moved onto its foundation to-day, ugust 6th.
No. 2 boiler is practically ready for insurance test and No. 3 
boiler is progressing very good. Mr. Potter, Frank E. Ross Co.’s foreman 
arrived Wednesday, August 1st with one man and has started the bridge 
wall on • 2 boiler. Four more of the crew arrived < to-day. August At







The flue erector has got his bottom plates in place and is 
now erecting the side plates.
Messrs. P. C. Newbegin and Tweedie, Chief Engineer and Roadmaster 
respectively, of the B* & A. Railroad Co. visited our office Wednesday, 
August 1st.
Mr. Oscar Hahnel, of Hahnel Bros., and Mr. Ordway, of the Barrett 
Roofing Co., visited Millinocket Wednesday, August 1st.
Messrs. Roberts and Hendex'son, Detroit Graphite Co., called 
on Engineering Department July 31st.
Diet. RVW
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. July 16th 19 28 from Engineering Department letter no. 29
SUBJECT DETAIL
Water Storage A decrease of 799 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, July 16th. All 
gates reported down nt Ripogenus this morning, July 23rd, and the small 
ponds above Ripogenus dumping into it
To-day’s Reports Ripogenus Elev.
North Twin *
Total
943*15 - Storage 28,916 Mil. Cu. Ft.
492.50 - " " " *
Storage « « «
Monitor Nozzles
Job #1128
The concrete footing for the eleventh (and final) tower has been 
poured and the forms for the foundation practically 
concrete completed on eight towers.
completed. Protection
New Roof over 
#7 & #8 Paper 
Mchs.
Job #1146
all poured, five bays 
seven more trusses 
The two wet and exhaust
Fourteen trusses erected, ten bays of concrete 
of old xvooden roof removed (Sunday, July 22nd), and 
received from Megquier & Jones today, July 23rd. 
fans have been shut down and are all removed at this writing so that the 
end of the monitor may now bo removed to get in the next two or three 
trusses which will permit installation of two new exhaust fans.
The reinforcing of the columns is completed in the machine room, and 
abo11 65% completed in the basement.
Excavating around and breaking up old concrete column foundations 
where it is necessary preparatory to rei forcing or placing new foundations 
as the case may be.
Steel Sluice
Job #1145




Dam - Job #1151
on
This installation is completed with the exception of some hand railings 
the walkways, and is working satisfactorily.
The new booms are completed and anchored in place.
About 70% of the rock is in place and a start made on placing the 
gravel on the far end*
Monitor Nozzles
Job #2077
i The protection concrete is poured on one of the two towers that are 
in service. The remaining two towers are not erected, but the foundations 





roof is now all poured and the forms being removed, 
entirely bricked up and the north wall is up about 15 ft. 
The coal bunker steel is all erected and is now being
The concrete
The rivor wall is 
at this writing.
riveted. The monitor is all erected and practically all gunnited. 
Boiler erection progressing very good and Mr. A. R. Dayton, Taylor
Stoker erector, arrived at East Millinocket this morning, July 23rd.
Mr. F. C. Bowler returned from Madison Tuesday night, July 17th.
Mr. F. S. Crowell, Asst, district manager of the Foundation Co., 
visited Millinocket and East Millinocket Thursday, July l?th.
Diet. RW
DATE MAILED July 24th, 1928 SIGNED Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. July 9th> 1 ®28 FROM Wineering Departaert LETTER "°' 28
SUBJECT DETAIL
Water Storage A decrease of 749 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, July 9th. Ripo­
genus reports sluice gate open 10 feet.
To-day’s Reports Ripogenus Elev. 943.42 * Storage 29,260 Ml. Cu. Ft.
North Twin " 493.15 " 14.195 « « «




On Friday, July 13th, the Bureau of Economy ground some bark in 




Mr. Placid Chaisson, erector, completed work on the new steel sluice 
at noon Thursday, July 12th, and a start on the piling out of this year’s 
supply of wood was made at once. There is still some painting and some 
walkways to be done before the job is entirely completed.
New Roof #7 & 
#3 Paper Machs.
Job 1146
Ten trusses are erected and riveted, and six more received from 
Megquier & Jones to-day, July 16th. The first section of concrete roof 
(4 trusses) was poured on Thursday, July 12th and two more being poured 
to-day, July 16th.
One of the two columns in the machine room that have to be rein­
forced, is completed. ’The other one is about 25$ completed.
Excavating around the column footings and shoring up floor steel 




the new booms are built and hauled into place in front of the gate 
house. A few more days of miscellaneous work will finish this job.
Monitor Nozzles
Job #1128
Eight towers now have the protecting concrete completed. A start 
has been made on the foundation for the eleventh and final tower, on 
the southwest corner of No. 2 pile, that was not erected last fall.
Raising Ward’s
)am - Job 1151
About 60$ of the rock has been placed.
lonitor Nozzles 
Fob 2077
Forms for the protecting 
completed.
concrete on the first tower are about
toiler House 
changes - Job 
r2079
One side and end of the new monitor has been gunited and the hy-rib 
practically all in place on the other side. The coal conveyor was 
moved up into its new location bunday, July 15th, so that the balance 
of the coal bunker steel may now be erected.
'Di© masons have the river wall about 95$ completed, and all large 
boiler parts being moved inside of building before starting on the north 
wall. The mud drums are in place and the tubes for both boilers will 
be in place by to-night, July 16th. First carload of stoker steel 
received at mill Thursday, July 12th.
Building forms for the balance of the concrete roof.
Uscellaneous Mr. Oscar Hahnel, of Hahnel Bros., visited Thursday, July 12th. 
Hr. F. C. Bowler left for ’’adison to-day, July 16th.
Diet, wwr
DATE MAILED July 16th, 1928 /? *’<*'•* .
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
1928 FRO Engineering Department LETTER NOgyFOR WEEK BEGINNING 8 A. M. . .July 2,
SUBJECT DETAIL
Water Storage A decrease of 197 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, Fuly 2nd. One 
sluice gat© open 10 feet at Ripogenus this morning, July 9th.
To-day’s Report: Ripogenus Elev.
North Twin " 493.80
Total Storage
943.65 Storage 29,554 Mil. Cu 
” Jl4^50 * *
• 44,204 M *
Ft.**
hep. Grinder Rm. 
rob 1131
This installation is practically completed at this writing.
Heel Sluice
Fob 1145
and should be readyThe new steel sluice is progressing very good 
of this week, July 11thfor piling out wood by Wednesday or Thursday 
or 12th respectively.
tew Roof #7 & ■ 
?aper Machines
Job 1146
all riveted and five more
July 9th. A good start 
has been made on”the formwork for the roof, and the river wall has been 
carried up to its new height.
The two columns in the machine room that have to be reinforced 
are about 50$ completed.
In the basement two column foundations have been underpinned and 
a complete new footing placed under another.
First shipment of economizers f2 cars) received during the week.
Six trusses are erected and practically 
received from Megquier & Jones this morning,
Booms in Fergus an
Pond - Job 1147 new
Three more carloads of spruce timbers have been received for the 
booms, and Alonzo Mann’s crew has started work again on this job.
Monitor Nozzles
Job 1128 and
The concrete protecting wall is now completed on six of the towers 
the forms very nearly completed for another tower.
Raising Wards
Dam - Job 1151
Work was started on this job during the week, placing erushed roek.
Monitor Nozzles 
Job 2077
Two towers completed and in service, 
concrete about 25$ completed on one of the 
for the remaining two towers completed.








Erecting structural steel 
to guniting. The brick masons 
returned to-day, July 
large
and placing hy-rib preparatory 









have been at 
9th.
pulled up into place for both boilers.
from Madison Thursday, July 5th.
Salle, District Manager of the Foundation Co., visitedG.
Millinocket
respectively.
Messrs.Bell and Hurly of the Ingerso11-Rand Co. visited to-day.
V.




July 9, 1928 Engineer
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 192g 19 FROM Engineering Department h*™ N°- 26
SUBJECT DETAIL
Water Storage An increase of 144 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, June 25th. 
A 17 foot wasteway is open 9 *-4” at Ripogenus. Mr. McInnis at Ripogenus 
informed us this morning that Caucomgomoc and Umbazuskus gates are open.
To-day's Reporti Ripogenus Elev. 943.64 Storage 29,541 Mil. Cu. Ft.
North Twin " 494.10 " 14.860 " " "
Total Storage 44,401 ” " *
Exp. Grinder Rs 
Job 1131
i. This installation is nearing completion. There is still a small
amount of piping to be done, belts to be put on, etc.
Steel Sluice
Job 1145
Final shipment of sluice was received Tuesday, June 26th. At this 
writing the sluice proper is all erected and riveted. A start is being 
made this morning, July 2nd on the welding tight of the joints and the 
leveling of th© sluice, so that the mill crew can top out the concrete 
pier supports. A start is also being made on the riveting of the struct­
ural steel supports this morning, July 2nd.
New Roof #7 &
8 Paper Machin: 
Job 1146
Two roof trusses were received Tuesday, June 26th, and are all
i erected and riveted. Three more complete trusses were shipped Saturday 
June 30th and are now being traced.
Two columns in the basement are all reinforced and a start made 
on the two in the machine room yesterday, July 1st.
It has been found necessary to put entirely new foundations 
under some of th© columns. The old fobting is removed from under one 
column and is ready for forms for the new concrete.
The end river wall is being taken down as much as is needed 




A carload of spruce boom sticks for the completion of the five 




f The concrete protecting wall is now completed on five of the towers




i Two towers completed and in service but not concreted. The third
foundation is now completed ready for the steel tower. The forms for 




The main roof over the boilers is poured and the forms being re­
moved and the floor in front of the boilers is poured. The monitor 
steel is about 50% erected, at this writing. Brick masons are laying 
up the river wall.
Mr. Connors, Babcock & Wilcox erector, arrived at East Millinocket 
this morning, July 2nd.
Wood Handling 
Job 3008
Mr. Prouty informs us that the drum barker and the peeled wood 
conveyor is in operation again after their barker motor trouble that 
shut them down temporarily.
Diet. RVW (Over)
DATE MAILED July 2nd, 1928 Engineer
FORM IT
Miscellaneous Mr. R. A. Caspar of the Boston office visited Millinocket and 
East Millinocket Tuesday and Wednesday, June 26 and 27 respectively
Mr. G* V. Salle, District Manager of the Foundation Coanany 
arrived at Millinocket this morning, July 2nd*
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. _
June 18,
SUBJECT
19 «« FROM , . _ . . LETTER NO.28 Engineering Department 25
DETAIL
Water Storage A decrease of 679 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, June 18th, The 
17* x 11*-4” deep wasteway at Ripogenus remains open, Wastage of water 
stopped Wednesday, June 20th for a total of 25,882 million cubic feet*
To-day’s Reports Ripogenus Elev. 943.50 Storage 29,362 Mil. Cu. Ft.
North Twin ” 494.15 " 14,895 ” " ”
Total Storage 44,257 ” ” ”













The two tanks are in place in their cradles, but not piped. The 
wet machine is erected, but there remains some piping to do yet.
Mr. Placid Chaisson, Portland Co.’s erector, arrived and started 
work on the new sluice Wednesday, June 20th. Five sections are up in 
place and a start made on the riveting of same. Two carloads of sluice 
shipped cut of Portland Saturday, June 23rd, completes this order.
Concrete pier work is about 90$ completed.
Erecting the new lattice girders between #7 and #8 paper machines 
and riveting. Scraping old gravel off of roof.
One column in basement all reinforced. Started work on the under­
pinning of four column foundations.
Two of the new roof trusses were shipped from Hegquier & Jones 
Saturday, June 23rd.
Now waiting for the additional lumber that was ordered so that the 
width of the booms might be increased from three sticks to five sticks.
Monitor Nozzles
Job #2077
The protecting concrete is now completed on four of the towers. 
Wherever it is possible, the concreting is being stopped at the first 
panel.
Two towers completed and in service but not concreted. Forms for 





The steam pipe that had to be erected before a start could be made 
on the boilers was installed Sunday, June 24th. The concrete roof over 
the boilers is being poured to-day. New floor steel is being erected. 
Brick; aeons arrived on the job Friday, June 22nd and have started laying 
up the river wall.
Two more carloads of boiler material have been received from Babcock 
& Wilcox Company, and the final car is on the road.
aood Handling Mr. Prouty informs us that the drum barker was put in regular ser­
vice last Monday, June 18th and is running quite well. Also that the 
log haul-up and chain conveyor for the peeled wood was put into operation 
this afternoon, June 25th, and working splendidly.
Miscellaneous Mr. F. S. Crowell, Assistant District Manager of the Foundation 
Company, visited Millinocket and East Millinocket Tuesday, June 19th.
Messrs. Bowler and Seelye left for Boston and Washington Wednesday 
night June 20th and returned this morning June 25th.
SIGNED









GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JUHS 11 1928 from Engineering Department letter no. 24
SUBJECT DETAIL
Water Storage An increase of 146 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, June 11th. At 8:00 
a.m. this morning, June 18th, there is one wasteway open 17’xll’-4” at 
Ripogenus. North Twin is discharging about 5,305 cubic feet per second 
this noon time, which is equivalent to 458 million cubic feet per 24 hours. 
Approximate total waste to date is 25,285 million cubic feet.
To-day’s Report: Ripogenus Elev. 943.95 Storage 29,936 Mil. Cu.
North Twin 494.30 " 15.000 ** H






The grinder has been coupled up to the 600 H.P. motor, the Bird screen 
is erected, and a start made on the erection of the wet machine. The small 
tank is in place and the big tank is inside the room.
Steel Sluice 
Job 1145
About 75$ of the concrete pier work is completed. A part carload of 
sluice was received at the mill last week, and another part carload was 
shipped out of Portland Saturday night, June 16th, and the balance is to 
be 
to
shipped Thursday, June 21st. We have to-day wired the Portland Company 
send us their erector, Pete Chaisson.
New Roof Over 
#7 and #8 Mchs
Job 1146
extension pieces. Also placing connecting beams between the new 
extensions. Removed two skylights over the wet end yesterday, June
part carload of latice girders for this job was shipped out of Port­





land Saturday night, June 16th, but as yet no trusses.
Reinforcing plates are being electrically welded to the necessary 
columns.
Booms in Fergu­
son - Job 1147
Additional spruce sticks have been ordered by the mill as it is de­
sired to make the boom 5 sticks wide in place of 3 wide. A. Mann, of the 
Spruce Wood Dept., started work on this job this morning, June 18th.
Monitor Nozzles 
Job 1128
The protecting concrete is now completed on two of the 
start made on the pouring of the third to-day, June 18th.
towers and a
Monitor Nozzles 




Two towers completed and in service but not concreted, 
foundation of the third tower is poured, and excavation 




Changes - Job 
2079 - Mill #2
Spiral Beval 
Reduction Gear- 




Erecting and lining up structural steel. Excavating for and building 
forms for boiler foundations. Building roof forms.
First carload of boilers, consisting of tubes, received from Babcock 
& Wilcox Friday, June 15th. Another carload was shipped June 13th. Car­
load of stoker steel received from Megquier & Jones this morning, June 18th
This installation has been running for the past week and is giving 
very satisfactory service to date.
Foundation Company completed their work on this job Saturday night, 
rllWf.W The drum barker was turned oter for the first tim^OwTuesday,
Engineer
SIGNED






June 12th, and was run for 2-1/2 hours on Thursday, June 14th. Finishing 
miscellaneous odd jobs preparatory to putting new system into operation.
Messrs. Dandrow, Hanson and Knight of the Johns-Manville Company called 
to-day regards paper machine hoods.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 19 FROM LETTER NO.
June 4, 1928 Engineering Department-----------------------------------------------------------22
DETAILSUBJECT
Water Storage A decrease of 35 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, June 4th. At 
8s00 A.M. this morning, June 11th, there is one gate open 4 feet and 
one wasteway open 17’ x 11’-4" at Ripogenus. North Twin is discharging 
about 4530 c.f.s. this noon time, which is equivalent to 391 million 
cubic feet per 24 hours. Approximate total waste to date is 24, 615 
million cubic feet. Flashboards at Quakish and Dolby have been replaced 
and we now hope to be able to handle the waste thru the sluice gates.
To-day’s Report# Ripogenus Elev. 944.00 Storage 30,000 Mil. Cu. Ft.






Exp. Grinder Rm. 
Job 1131
The grinder has been placed on its foundation. Pipe for the 




New No. 10 En­
gine - Job 113$
This new steam engine is running very good.
Steel Sluice 
Job 1145
About 60$ of the new concrete piers are poured. A part carload 
the steel sluice was received at the mill Thursday, June 7th, and 
another car is promised for next week.
of
New Roof Over 
#7 and #8 Mchs.
Job 1146
The Foundation Company arrived at Millinocket Wednesday, June 6th, 
Work has been started on 
splicing out of the present
and started immediate work on the new roof, 
the reinforcing of the columns; also on the 
columns so as to take the new trusses.
Booms in Fergu­
son - Job 1147
Two carloads of logs and spinice sticks 
Pond have been received at the mill.




The two new Improved third screens were started up Friday, June 8th.
Monitor Nozzlee
Job 1128 are
The protective concrete is completed on 
being built on two other towers.




steel, brick walls,Demolishing and removing old structural 
foundations, and coal bunker. Erecting new structural building 
and building forms for the main roof. Building forms for air duct 
placing reinforcing steel 




in main floor for air duct, and pouring main
W. Lowitz of the Foundation Co. now in charge
Wood Handling
Job 3008
barker and conveyor drives and working on 
Expect to get installation started Tuesday,
Building houses over 
conveyor gears and chains 
June 12th.
Wrecking old concrete barker foundations and cleaning out the wood 
room basement. Mr. W. 8. Downing is now the Foundation Co.’s foreman 
on this job.
Pict. RW (Over)
EngineerDATE MAILED June 11, 1928
FORI
Miscellaneous Messrs, Vdiitcomb and McKay visited Millinocket and East Millinocket 
on Tuesday and Wednesday June Sth and Sth respectively.
Mr. E. F, Aldrich of the Pipe Applicance Corporation visited 
Millinocket Wednesday, June 6th,
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 28th 1928 FROM Engineering Department letter no. 22
SUBJECT DETAIL
Water Storage A decrease of 70 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, May 28th. At 
8:00 A.M. this morning, June 4th, there is one gate open 9 feet, one gate 
open 5 feet, and one wasteway open 17’ x ll’-4" at Ripogenus. North Twin 
is discharging about 10,870 c.fs. this noontime, which is equivalent to 
939 million cubic feet per 24 hours. Approximate total waste to date is 
22,220 million cubic feet.
Exp. Grinder
Job 1131
New No. 10 




To-day’s Report: Ripogenus Elev. 944.00 - Storage 30,000 Mil. Cu. Ft 
North Twin " 494.05 " 14. 825 "
Total Storage 44,825
Rii. The flexible coupling has been mounted on the motor shaft, 
installing the switchboard and its mechanisms, 
its spouting is installed. The tanks, trucks, 
the mill Tuesday, May 29th.
electricians are 










10 engine was turned over for the first time without
P.H., Tuesday, May 29th. The rope was put on the follow- 





any load at 1:15
ing day May 30th, and at 9:30 A.M. Friday, June 1st, 
up to the machine. Running very good.
About 30$ of the new concrete piers for the steel sluice will be 
poured by to-night.
The two new Improved, third screens, were received Wednesday, May 
30th. Sunday, June 3rd, they were moved up into their approximate 
positions. Countershafting for the drive is in place.
Monitor Nozzzl^s 
Job 1128
The protective concrete has been poured on the first tower and a 




Demolishing and removing a portion of the south brick wall. Also 
old coal bunker. Building wall forms for air 
columns and connecting beams was started Thurs-
demolishing and removing 




The conveyor drives are all completed and the barker drives are 
completed with the exception of the wet drum drive. The barker drums 
are in place and the waste conveyors under the drums erected. The steel 
chutes in the top floor of the wood room are installed.
In the wood room basement about 1/3 of the old barker piers are 
removed, all of the old conveyors and drives around the barker are 
removed, all of the old cable conveyor from the canal is removed and about 
2/3 of the piling out conve yor removed. Old wet drum tank not yet removed^
Miscellaneous Mr. F. 5. Crowell, As t. Dist. Mgr. of the Foundation Company, 
visited Millinocket and East Millinocket, Tuesday, May 29th*
P.M. Saturchy, June 2nd, the large (2400 H.P.) Gener- 
Dolby. Millinocket is now sending fgan 800 to 1000
At about 2:30 





of steel for roof over No. 7 and No. 8 machines, 
June 2nd.
DATE MAILED June 4, 1928 S,G'^^r(5 / ' Engineer
FORM 17






FOR WEEK BEGINNING 8 A. M. May 21,
Water Storage An increase of 96 million cubic feet has been reported in the water 
storage of Ripogenus and North Twin since last Monday, May 21st. A 
maximum daily gain for the week occurred on Tuesday, May 23rd, amounting 
to 261 million cubic feet. At 8»00 A.M. this morning, May 28th, there 
are two gates open 9 feet, one gate open 8 feet and one wasteway open 
17’ x ll*-4" at Ripogenus. North Twin is discharging 20,745 cubic feet 
per second this morning, which is equivalent to 1792 million cubic 
feet per 24 hours. Approximate total waste to date is 15,283 
cubic feet.
million
To-day’s Reports Ripogenus Elev. 944.00 Storage 30,000













motor for driving the grinder 
Bird screen has also been set 
The tanks, trucks, etc., were
The 600 H.P. 
and grouted. The 
during the week. 









New No. 10 En­




















48 hours of the
No. 3 refiner has been moved into its new location 
service Friday morning, May 25th, running the remaining 
week satisfactorily. No. 2 ran 51 hours and No. 1 ran 163 hours.
The new No. 10 engine has not been turned over yet, but probably 
will some time to-day.
Excavation for the new concrete piers is well under way and forms 
are under construction.
Drive for Knotters was changed to its new location yesterday, May 
27th. No. 10 Knotter has been dismantled and removed.
Nothing has been done with this installation during the past week
The formwork for concreting the first tower is practically com­
pleted, and will be poured within a few days.
Two towers in service, but not concreted.
Removing and disposing old boilers #9 and #10, old concrete foun­
dations, old brick of demolished south wall, and old wooden roof.
Excavating for and concreting foundations for new columns.
Three towers in service, two of which are concreted. Foundation far 
the fourth tower (on the crib) is ready for the erection of the steel.
The bearings and shafting are very nearly ready for the barker 
drums. The steel chutes inside the wood room are in place and being 
SfcSHfi. feMrShgig?*1 on one of thMe?)haul*ups and the
May 28, 1928 S'°"^(Xo~rd^?n6ineerDATE MAILED
FORM 17
Miscellaneous Mr. Bowler left for Madison and Portland Tuesday, May 22nd, returning 
Thursday night, May 24th.
Mr. A. P. Lane, Traffic Manager, visited Millinocket Wednesday, Muy 23rd 
Mr. Hilton, Spruce Wood Department, called Thursday, 'May 24th.
Diet. RVW
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. y,ay ^4 19 28 from Engineering Department LETTER NO- 20
SUBJECT DETAIL
Water Storage An increase of 325 million cubic feet has been reported in the water 
storage of Ripogenus and North Twin since last Monday, May 14th. A 
maximum daily gain for the week occurred on Sunday, May 20th, amounting 
to 166 million cubic feet. Af 8:00 A.M. this morning. May 21st there 
are one gate open 8 feet, one gate open 4 feet and one wasteway open 
17’all’-4” at Ripogenus. North Twin is discharging 5,325 cubic feet per 
second this morning, which is equivalent to 460 million cubic feet per 
24 hours. Approximate total waste to date is 9,509 million cubic 














To-day’s Report: Ripogenus Elev. 943.98 Storage 29,974
* North Twin " 494.05 * 14.825
Total Storage 44,799
Rm. The Bird screen that was borrowed from this job and 
experimental purposes in the ground wood screen room, is 













No. 1 refiner run for a total of 83-1/2 hours last week; No. 2 ran 
for a total of 38 hours; and at 8:00 A.M. Friday, May 18th, the original 
refiner (No. 3) was shut down. The latter is now being moved to its 
new location alongside of the two new ones.
etc., is lined and levelled into 
the forms are built. The crank disc
The main engine frame, cylinder, 
place, ready to be grouted as soon as 
and shaft is in place and the top half of the flywheel lowered down onto 
the shaft.
The old wooden log sluice has been demolished for the entire length 
that is to be replaced with steel.
A carload of sulphite, loaded thru the Vciih Screw Press system, 




A start has been made on the formwork for the protection concrete 
around the bottom of the steel towers.
Monitor Nozzles
Job 2077




A start pn the demolition of boilers #9 and #10 was made Thursday, 
May 17th. The old smoke flue in buck of boilers #9 and #10 is being 





The suction 2nd press was installed on #4 paper machine yesterday, 
May 20th, and is running good at this writing.
Diet* RVW
SIGNED




The last section of the old drum barker is removed from the wood room 
and landed out on the piers. The bearings for the trunnion shafting 
are being placed on the new foundations. The two log haul-ups and the 
waste conveyor are completed and the chain wood conveyor is done as 
much as can be until the steel chutes are received from D.M. Dillion 
Steam Boiler Works.
Miscellaneous Mr. F. C. Bowler left for Boston Tuesday night, May 15th, and return­
ed Friday, May 18th. , '
Mr. Partsch of the Ross Engineering Corporation, visited Millinocket 
Tuesday and Wednesday, May 15th and 16th respectively.
Mr. J. M. Wade of the G. E. Co. visited Millinocket Tuesday, May 15th 
He was accompanied by a Mr. Rogers of the Champion International Company 
of Lawrence, Mass.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
19 „ FROM . , „ LETTER NO.28 Engineering Department 19
DETAILSUBJECT
FOR WEEK BEGINNING 8 A. M.
.L,
Water Storage There has been an increase of 1,047 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, May 7th. A max­
imum daily gain for the week occurred on Tuesday, May Sth, amounting to 
738 million cubic feet. At 8:00 A.M. this morning, Lay 14th, there are 
one gate open 8 feet, one gate open 9 feet and one waste way open 17* x 
8*-4". North Twin is discharging 16,145 cubic feet per second this morning 
May 14th, which is equal to 139$ million cubic feet per 24 hours 
imate. total waste to date is 6,376 million oubic feet.
Approx-
To-day’s Report: Ripogenus Elev. 943.67 - Storage 29,579 Mil. Cu.
North Twin " 494.15 " 14.895 ” ”






Rn • The grinder has 
experimental grinder




Both of the new refiners
of about a 12 hour run on the 
burned out during this short run 
this afternoon, May 14th. F 
second refiner. < H/V-j
have been down all week with the exception 
first refiner that was installed. A bearing 
, and will be ready to start again late 
Still working on the oiling system of the
Speed Up No. 
Paper Machine 
Job 1135
New No. 10 En­
gine - Job 1137
Next Sunaay, May 20th, the Rice, Barton fan pump will be replaced with 
Record pump which takes less horse power.
The lower half 
and the top half is
of the flywheel has been placed into the flywheel pit, 
being pulled into position to-day, May 14th.
Voith Screw Pre
Mill No. 1
Monitor Over #9 
£ 10 Paper Mchs 
Mill No. 1
A part carload of sulphite was blown thru the Voith Screw Press 
system last Thursday, May 10th and apparently this installation is now 
workable. An experiment was made on the unloading some of it with our 
pneumatic system that unloads chips, and it unloaded the stock very satis­
factorily.
The monitor over No. 9 and No. 10 paper machines is now all glazed 
.over, and the job practically completed.
Monitor Nozzles
Job #2077
Nothing done on this installation during the week
Boiler House 
Job 2079
Drilling, breaking up, removing and disposing concrete from old boiler 
foundations. Excavating for and concreting footings for new column bases.





Mr. Mailson, erector, arrived at East Millinocket Saturday, May 12th 
and installed the coal agitator in No. 11 boiler yesterday, Lay 13th. 
It is working very satisfactorily.
Suction 2nd 
j^4 Fa. Meh. 
Job #2080
Frei is Foundations for the No. 8 Nash Pump and motor installed during the 













About 50$ of the old wooden conveyor has been removed at this 
writing.
The concrete pi ere for the log hauls were put in the canal yesterday, 
May 13th. The first section of the drum barker is out on the new foun­
dation and the second section is out of the building.
< The Haug screen for experimental purposes is now installed and Mr. 
Anton Haug's brother is here to conduct tests on it.
Mr. F* S. Crowell, Assistant District Manager of the Foundation 
Company, visited w’ednosduy, May Sth. •
* Mr. Johnson of ths Babcock & Wilcox Co., visited Thursday, May 10th.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER




There has been an inorease of 3,002 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, April 30th. A 
maximumc aily gain for the week occurred Sunday, May Sth, amounting to 
782 million cubic feet. At 8:00 A.M. this morning, May 7th, there are 
2 deep gates open 9 feet, 1 deep gate open 8 feet, and 1 wasteway open 
8*-4", at Ripogenus. The waste gates at'Quakish dam were opened at 
2:00 P.M. Friday, May 4th. Sunday, May Sth, flashboards 
south of the waste gates and the waste gates dosed.
were taken off
To-day's Report: Ripogenus ELev. 943.92 - Storage 29,897











No work has been done on this job the past week.
Haug Refiner 
Job 1133
Mr. Haug has been with us the past week and re-vamped the oiling 
system in his refiner. The first one was started at 1:30 A.M. Friday 
and ran satisfactorily the remainder of the week. The oiling system 
is now being changed in the other refiner to correspond with the one now 
running.
Speed Up No.3 
Paper Machine 
Job 1135
Sunday, May Sth, the fan pump on No. 3 paper machine was slowed 
down about 100 r.p.m. and the Nash pump about 25 r.p.m. This may 
enable us to in c re he e the speed of the machine a trifle.
New No. 10 En­
gine, Job 1137
The new No. 10 engine has been completely received at the mill.
One oar has been unloaded, but the other two oars are yet to be unloaded 




The Voith screw press works very satisfactory, pressing the stock 
to 43$ air dry. The Feeder has been slowed down to about 25 r.p.m. and 
at this slow speed it worked fairly well. It is now being slowed down 
to 16 r.p.nio, which will give a capacity of about 15 tons. Mr. Crusius, 












Removing and disposing old concrete boiler foundations, coal bunkers, 
smoke flue. Excavating for oolumn foundations.
Preliminary work for this installation is started. Equipment all 
received with the exception of the No. 8 Nash pump.
Wood Handling 
Job 3008
Praotioally all of the concrete work, including the bridges, is now 
poured. The hard pine timbers on top of the piers for the trunion shaft 
bearings are being fitted in place. Th© conveyors with idlers and pipe 
railings are done from the wood room down to the barker, and a start on 
the dismantling of the barker was to be made to-day, May 7th. Duo to 
high water it is impossible to drain the canal to install piers for the 
(Over)
May 7th, 1928DATE MAILED Engineer
FORM 17
Wood Handling log haul-upa, so that these are suspended temporarily until such 
Continued time as the canal can be drained.
Miscellaneous The Haug screen that was to have been used in the experimental
grinder room is now practically all installed in the ground wood 
screen room for Mr. Haug’s experiments.
Mr. Robert Gardner of The Foundation Co., visited Millinocket 
Friday, May 4th.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT






Water stored in Ripogenus and North Twin has increased 931 million 
cubic feet dinoe last Monday, April 23rd. Maximum daily gain for the 
week occurred on Wednesday April 25th, 232 million cubic feet. Gain 
last 24 hours 168 million cubic feat. Ona gate open 6 feet at Ripogenus 
all week.
To-day*8 Report: Ripogenus ELev. 943.13 Storage 28,890 Mil. Cu* Ft. 
North Twin ” 489.35 * 11.535 H
Total Storage 40,425
600 H.P* motor received and set on foundation. Pulp grinder partly 
erected.
Bird Pulp Screen that was installed has been removed to Screen 




Manufacturerer*s representative, Chris Crusius, still working on 
this installation. Thickener and screw press apparently O.K. but having 
trouble with Voith Feeder.
Haug Refiner
Job 1123
Bearing and oiling system on new machine still giving occasional 
trouble. Second new refiner received and is now on its foundation.
Monitor Nozzle 
Job 1128









Ready to start forms for concrete protection walls soon as weather 
suitable.
New shaft, bearings, and sheave installed 
This machine speeded-up 25 Ft. to 667 Ft.
One tower completed ready for use. 
Second tower steel work completed, piping










Bricked off emoke flue Sunday April 29th. 
Excavating old concrete foundations. 
Taking down smoke flue and coal bunker.
Concrete slhb for barker is poured. Forms built for barker piers 
and tank for wet drum.
Conveyor steel erected, plank trough for chain*-conveyor is built 
and steel strapping now being placed. CflLd conveyor work in Wood Room 
being removed. Steel placed for both bridges - to grinder room and to 
pump boom. This work delayed by snow storms this past week.
Water in Canal at Millinocker was lowered Sunday, April 29th and 
a large amount of bark and debris removed from in front of Generator 
Room penstock by use of orange peel bucket.
Roy V. Seldon released from quarantine and reported for work again 
April 30th.
SIGNED
DATE MAILED April 30th, 1928
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. . ,, . 19 „ FROM . . „ LETTER NO.April 16th 28 Engineering Department 16
SUBJECT DETAIL
Water Storage Water stored in Ripogenus and North Twin has increased 2,242 milllor 
cubic feet since Monday April 16th. Maximum daily gain occurred on 
on Thursday April 19th, 431 million. Gain last 24 hours 311 million 
cubic feet. At 10:26 A.M. April 16th one additional gate at Ripogenus 
was opened 7 feet by order of Spruce Wood Department. This was closed 
1:50 P.M. April 20th leaving one gate open 6 feet.
To-day’s Report: Ripogenus Elev. 942.67 Storage 28,312 Mil. Cu. Ft. 
North Twin w 488.85 • 11.182 "
Total Storage 39,494 ’’ ”
Exp. Grinder 
Room - Job 
1131
600 H.P. motor arrived to-day.
Voith Screw 
Press




First of two new refiners is in operation to-day. Second refiner 
not yet received.
Monitor Noz- 
z}o - Job 2077
Two toners erected and riveted. Pip.ng these towers to-day.
Wet Broke Dis- 
integrators
Job 2078




Foundation Co. have removed No. 6 Boiler and put bulkhead in old 
coal bunker opposite No. 5.
Removing No. 7 Boiler to-day.
Wood Handling
Job 3008
Concrete slab for foundation of barker is poured. 
Conveyor steel is erected.
Miscellaneous Mr. Osgood of C. J. Merrill, Inc., called April 17th.
Messrs. Bell and Williams of Ingersoll-Rand Co. called April 
17th and 18th.









GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. April 9, 19 28 FROM Engineering Department letter no. ^5
SUBJECT DETAIL
Water Storage Water stored in Ripogenus and North Twin has increased 6,741 million 
cubic feet since Monday April 9th. Maximum gain occured April 11th, 
1,436 million cubic feet. Gain last 24 hours 834 million cubic feet. 
Ono gate at Ripogenus open 6 feet.
To-day's Report: Ripogenus ELev. 941.92 Storage 27,376















Speed Up No. 3
Machine
Job 1135
shafting,Foundations, floors, tanks, gratings, bull screen,
, spouts, and trolley installed. Waiting for 600 E»P. 














Mis cell an sous
pit
and
Installation nearly completed. 
Should be ready for trial this week.
One drainer and refiner erected and grouted on foundation.
47” Sheave received this week 
Shaft not ready.
First steel tower erected and riveted, second tower now erecting.
Second disintegrator in position, bolted up, and connected to couch
Sunday the 15th. rZ ,.L* - > <
Foundation Company starting on this job to-day 
J,
Building form for concrete slab under Barker. 
Concrete piers under conveyor 
Start erecting conveyor steel
trestle poured the 14th. 
to-day.
here estimating new roof for Nos. 7Messrs Salle and Crowell were
8 machixies Tuesday, April 10th
Mr. Whitty of Sanford-Riley Stoker Co. was here Tuesday, April 10th.
Diet. FC*
DATE MAILED April 16, 1928
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.M. AprU 2( ’9 28 FROM *Jgin»9 Hng D.paTUllMlt BETTER NO.
SUBJECT DETAIL
Water Storage «ater stored in Ripogenus and North Twin has decreased 69 million 
cubic feet since Monday April 2nd. During thio week, storage dropped 
te a minimum of 2^,919 million cubic feet on April 7th and during the 
past two days increased 592 million cuoio feet. This increase of 
storage is accounted for by very warm weather with fog and a little 
rain during the week. Maximum temperature 75° on April 6th.
To-day’s Report: Ripogenus Elev. 937.11 Storage 21,670 Mil. Cu. Ft.





Foundations completed, floor concreted, trolley beam installed 




tress not yet received. Feeder here and set up, vat for thickexier 








Built now concrete floor over pipe to beaters. Removed old color 




Blanked off Boilers 9 and 10 from pipe lines prepax-atory to 
removal.
Miscellaneous Mr. Brooks of Brooks Brick Co. culled April 5th.
Messrs. Layer, Richardson and McCarty of H. C. Tuttls Co. were 
here Thursday and Friday, April Sth and 6th, estimating roof for 
Nos. 7 and 8 paper machines.
Mr. Charles &klund (Foundation Co.) arrived Saturday April 7th 
to study plant layout fat* Foundation C .’s estimate of roof for Nos. 7 
and 8 paper machines.
Ur. £• V. Prouty left for Ladison Saturday eve, April 7th, to 
be resident engineer on *ulp $ood Handling Job.
a
Diet. ZCB




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. ^ftTCh 26, 1928 FROM Engineering Department letter N0.13
SUBJECT DETAIL
Water Storage Water stored in Ripogenus and North Twin has decreased 1,948 




Ripogenus Elev. 937.08 Storage 21,636 Mil. Cu.
North Twin ” 485.60 " 8.944 "


















Discharge pipe for second disintegrator installed.
Miscellaneous Messrs. Salle* and Crowell of The Foundation Company here to-day 
April 2nd, estimating work on 1928 jobs and making agreements for 
East Millinocket Boiler House Job and Madison Drum Barker and Conveyor 
Job.
Diet. FCB
DATE MAILED April 2, 1928
SIGNED r ...
^4 x—\ <■ jottzxj x^ miigineer
FORM 1T
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M J_7 » 19 28 FROM Engineering Department letter no.
SUBJECT DETAIL
Water Storage Water Storaed in Ripogenus and North Twin has decreased 1799 million 
cubic feet since Monday, March 19 • Che gate ar Ripogenus open 6 feet.
To-day's Report: Ripogenus ELev. 937.76 Storage 22,411 Mil. Cu. Ft.
North Twin " 487.30 ** 10,117 M " *




Concrete bottoms in place and forms building for foundations,tank, 
etc.
Speeding Up
No. 3 Pa. Meh.
Job 1135
Concrete foundations for bearing supports are in place.
Emergency Drive 








OLd engine completely removed.
Two new Refiners have not yet arrived.
One disintegrator for Nos. 1 and 2 paper machines has been in 
operation for a week with good results. The second disintegrator 
(Nos. 3 and 4) not completed. i weew/du
Mr. A. E. Smith of Bernitz Furnace Appliance Company called 
Tuesday, March 20th.




DATE mailed March 26, 1928
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. % 1928 FROM Engineering Department LETTER NO.
SUBJECT DETAIL
Water Storage The water storage of Ripogenus and North Twin has shown a decrease 
ef 1,601 million cubic feet since last Monday, March 12th. Gne gate 
remains opened 6 feet at Ripogenus. On March 15th there was 32” of 
snow on the ground at Ripogenus which was equivalent to 
On the same date there was 24” of snow on the ground at 
with a water equivalent of 7.15 inches. In addition to 







0.91” water on Sunday, March 18th.
Report: Ripogenus Elev. 938.63 Storage 23,416 Mil. Cu




























suction press was installed on the wrapper machine Sunday,
March 18th, and started making paper at about 10-30 this morning, 
March 19th. Started up very good.
♦
This installation was comtleted yesterday, March 18th, and put 
into service this morning, March 19th. The pump units started up very 
satisfactorily.
Excavation for this job was entirely completed Saturday, March 17th 
An opening has been made in the brick wall 
the experimental grinder room 
burners.
to the tanks




Structural Steel for the 
erected and riveted in place, 
flanges of the floor beams for the wood flooring
floor around
Spiking strips now being bolted to the
Haug refiners not yot received.
the now "North” filter is
Excavation for piers in the engine room, on which the column 
supports will set, were made yesterday, March 18th. The Golumn 
supports have boon received at the mill. A #4 G.V. direct connected 
Cameron pump was installed and connected into the Feeney stock line 
system yesterday, March 18th, but has not been tried out at this writing.
Pulleys wore changed on the throe motors Sunday, March 18th so as 
to give an increased paper speed. The paper machine started up very 
good this morning, March 19th, at a speed of 900 feet per minute, and 
io running very steady at this writing.
The engine cylinder, piston, connecting rod, crank disc and all 
been dismantled and removed to the dump, 
the flywheel to-day.
smaller mechanisms have 
A start will bo made on
Mr* Partsch of the Ross Engineering Corporation, visited Millinocket 
Tuesday, Wednesday and Thursday, March 13th, 14th and 15th respectively. 
Messrs. Farrell and Harris, of the Combustion Engineering Company, 
visited Thursday, March 15th.
SIGNED
DATE MAILED March 19th, 192S Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. March 5, 1928i9 from Engineering Department letter no. io
SUBJECT DETAIL
Water Storage A shrinkage of 1,639 million cubic feet has been recorded in the 
water storage of Ripogenus and North Twin since last Monday, March Sth. 
One gate remains opened at Ripogenus 6 feet.
To-day's deport: Ripogenus ELev. 939.46 Storage 24,392 Mil. Cu. Ft.
North Twin « 489.35 ” 11.535 M




b All the material for this installation has been received. The
necessary change in the sGreen platform was made yesterday, March 11th. 




Two of the pumps are completely erected and grouted in place on 
their foundations. The motor for the third pump was received to-day, 
March 12th, so that this unit may now be completed. The discharge 
pipe header is entirely erected but the connections from the header 













Foundations completed. Chipping old concrete from present columns 
so as to erect the necessary structural steel for the drainer supports. 
The Moore & White speed changers have been reoeived at the mill, and 




The emergency motor drive for No. 10 paper machine is running 
very good and pulleys have been ordered at the Millinocket Foundry 
Co. to increase the paper speed from 780 f.p.m. to 900 f.p.m. next 
Sunday, March 18th. First paper made*2:30 P.M. Tuesday, March 6th. 
A canvas partition has been erected around the old engine, and a 
start on the removal of the south brick wall made this morning, so that 
the engine may be removed.
Miscellaneous Mr. David Reinick, Filer & Stowell erector, arrived Wednesday, 
March 7th regards No. 10 engine.
Mr/ Bell of the Ingersoll-Rand Co. visited Millinocket and 




March 12, 1928 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Feb. 27, 19 28 from Engineering Department letter no. 9
SUBJECT DETAIL
Water Storage During the past week a shrinkage of 1,872 million cubic feet has 
been recorded in the water storage of Ripogenus and North Twin. <he 
gate remains opened 6 feet at Ripogenus.
To-day*e Repost: Ripogenus 940.33 Storage 25,436 Mil. Cu
37,566 "





Fap er Machine 













Mo. 9 & No. 10 
Monitor Changen
installed,Suction pipa from filtered water supply to the pumps all 
the trench backfilled, and the floor reconcreted. Foundations for 
the three pumps are completed, and the pumps placed in their approximate 
positions. The motors for these pumps were moved into the basement 
to-day, March 5th. $ork 
the way.
on the discharge pipe header is well under
cojinmotion with this job is about 60% com- 
The structure! steel supporting the two tanks
Total excavation in 
plated at this writing, 
in tats rear of ths wooqburning boilers is erected and riveted
Iha foundations and piers for the three Haug refiners are poured 






of ths break on #10 paper machine engine, no 
job, Sunday Larch 5th.
of the break on #10 paper machine engine, no 
job Sunuay Larch 5th.
work was
work was
Miscall Mieous Mr. R. Loach, of the American Engineering Company, visited 
Millinocket and East Millinocket Tuesday, February 28th.
C. Bowler returned from Madison Wednesday, Feb. 29th.Ur. F.
Mr. M. C. Tuttle visited Millinocket and ^ast Millinocket 
Wednesday, February 29th.
At 8:20 P.L. Saturday March 3rd, the connecting rod slipped off 
the crank pin of No. 10 engine, a 30" x 54" left hand Filer & Stowell 
900 H.F. Corlise engine running over at a speed of 83 r.p.m. As the 
crank pin came around again it is evident from bruise marks, that the 
pin hit the end of the connecting rod ana .drove the piston out thru 
the cylinder head, moved the cylinder down river 28", bending the 10" 
steam pipe ana tearing the flange off of throttle valve, the Fells 
Automatic Safety Stop Valve closing thereby preventing any accidents 
from the live steam supply. The cylinder tore loose from the 14" 
cast iron exhaust pipe and wrecked all the valve mechanism, dash pots, 
reach rods, etc. The neck flange was torn from the main frame, and 
the top of the cross head guide broken out for 3/4 of its length. 
No apparent d amage to the main frame between the cross head and shaft 
end, and the mai^^rame did not move on its foundations. The force 
of the crank pin^started the crank disc on the shaft, offsetting the 
2-3/4* a&out 1/8". The outboaru bearing moved toward the cylinder 
about 1/2" and the flywheel insurance Inspector has found two cracks 








Two 300 H.P. and one 250 H.P. Motors are being eat up in the basement to 
drive ths main lias at a paper speed of aoout 770 feet per minute. This temporary 
a^ive is progressing very good the machine should he ready to start up 
sometime Tuesday forenoon, March 7th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. £0, 1928 19 FROM Engineering Department letter no. q
subject DETAIL
Water Storage A decrease of 1,108 million cubic feet has besn recorded in the water 
storage of Ripogenus and North Twin sines last Monday, February 20th. One 
gate remains opened 6 feet.
To-day's Report: Ripogenus Alev. 941.35 Storage 26,678 Mil. Cu. Ft.
North Twin " 491.10 " 12.760 M




The suction pipe for the three new pumps is all installed, and the 




Exoavation on this job is about 30$ completed at this writing.




Formwork for the foundations of the three Haug Refiners is practical­
ly completed and will be poured to-morrow, February 27th.
No. 9 & No. 10
Monitor Changes
Mill No. 1
The copper gutters are all in place, and a start has been made on 
the installation of the corrugated glass.
Miscellaneous The new #4 G.V. Cameron Pump, throwing stock from machine chest 
to the Feeney box on No. 8 paper machine, was installed Sunday, Feb. 
25th.
Mr. Loading of Rice, Barton & Fales Co. visited Millinocket 
Saturday, February 25th.
Mr. F. C. Bowler, left for Madison to-day.
Diet. RVW
DATE MAILED February 27, 1928
SIGNED O' X» O A'
/. £. Engineer
FORM IT
GREAT NORTHERN PAPER COMFANY
WEEKLY NEWS LETTER
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning s a. m. j.,bruary 6> 1S>28 from aBginoriBg o.partai.nt LETTER NO- 6
SUBJECT DETAIL
Water Storage A shrinkage of 415 million cubic feet ha* been recorded in the water 
storage of Ripogenus and North Twin since last Monday, February 6th. 
One gate at Ripogenus still opened 6 feet.
To-day’s Report: Ripogenus ELev. 942.50 Storage 28,100 Mil. Cu. Ft.
North Twin " 492.20 * 13.530 *




Excavation of trench for the suction pipe to the new pumps is about 
90% completed. Connection to filtered water supply pipe will be made 
next Sunday, February 19th.
So. 9 & No. 10 
dot or Changes 
dill No. 1
Structural Steel all in plaoe and about 85% of the copper gutters 




The North filter for the change in filter house was received at the 
mill Thursday February 9th, and the piping Saturday, February 11th.
Miscelianaous Mr. Anton Haug visited Millinocket Wednesday, February 8th.
Mr. F. C. Bowler returned from his vacation Thursday, February 9th. 
Mr. F. C. Bowler leaving for Boston to-day, February 13th.
Mr. E. W. Prouty left Millinocket to-day, February 13th.
Diet. RV<
DATE MAILED February 13, 1928
SIGNED '7 r
FORI
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 A. M.Jaauary 3<rth^ 19^ from Engineering Department letter no. 5
SUBJECT DETAIL
Water Storage An increass of 80 million cubic feet has been recorded 
in the water storage of Ripogenus and North Twin since last Monday, 
January 30th. One gate at Ripogenus remains opened 6 feet.
Precipitation (snow and rain) for the month of January at Ripogenus 
was reported to bo 3.01 inches and at Millinocket 3.41 inches.
Todayls report:- Ripogenus Elev. 942.58 Storage 28,200 million cubic feet





The insulation of flues, pipes, etc., was completed Wednesday, 




Excavation for the 14 inch suction pipe, from the filtered 
water line to the new pressure pumps, was started this morning, 
February 6th. Pumps not received yet.
No.9 & No.10 
Monitor Change: 
Mill No. 1
The structural steel for supporting the oorrugatod glass 
is all erected.
Miscellaneous About 950 square feet of concrete floor was replaced in ths 
west side of the Beater room behind No. 8 and No. 9 paper machines, 
due to it being in a bad condition.
Mr. D. Pescione, General Eleotric Company, left Millinocket 
Wednesday night, February 1st.
Mr. F. T. Doi bears visited Millinocket and East Millinocket 
Thursday and Friday, February 2nd and 3rd, respectively.
Diet. RVW
DATE MAILED February 6th, 1928
SIGNED / 7 X*” /?
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER













#7 4 #8 Pa.
Machine Room
Mill No. 1






A loss of 300 million cubic feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, January 23rd, 
1928. One gate at Ripogenus continues to remains open 6 feet. A 
rainfall of 1.46 inches at Ripogenus and 1.40 inches at Millinocket 
was recorded Tuesday night and Wednesday morning, January 24th and 
25th respectively.
To-day’s Report: Ripogenus ELev. 942.32 Storage 27,875 Mil. Cu. Ft. 
North Twin ” 493.00 " 14.090 " " "
Total Storage 41,965
Johns-Manville work continues.
Structural Steel supports for the two tanks have been received 
at the mill during the week.
Structural Steel for the installation of the North Filter at the 
filter house, has been received during the week.
The two additional fans over the dry end of the #7 and #8 paper 
machine dryers were put into service Tuesday afternoon. They relieve 
the dry end of the room somewhat.
The gear ratio on the Dryer Motor Regulator was changed from 
3 to 1 to 2 to 1, and seemed to operate better at this faster speed.
Henderson and Jloyd of the General Electric Company, who were 
here on the #7 machine dryer change-over, left Millinocket Monday 
night, January 23rd.
Mr. Prouty left for Boston and Mauison, Tuesday night January 
24th, returning to Millinocket Saturday morning, January 28th.
Mr. £• E. Warner, General Electric drive expert, left Millinocket 




DATE MAILED January 30, 1928
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Jan. 16, is28 from Engineering Department LETTER NO. 3
SUBJECT DETAIL
Water Storage During the past week the water storage of Ripogenus and North Twin 
has shown a decrease of 1,292 million cubic feet. One gate at 
continues to remain open 6 feet.
Ripogenus
To-day’s Report: Ripogenus Elev. 
North Twin *
942.42 Storage 28,000 MIL
493.25 * 14.265 "










Nothing further done this week.
No. 7 Paper 
Machine Change 
Mill No. 1
Messrs. Pesciono and Floyd of the General ELectric Co. arrived 
Friday Jan. 20th and Messrs. Warner end Henderson arrived Saturday 
Jan. 21st to make the necessary electrical changes so as to tie the two 
dryer sections together. This work was done Sunday January 22nd, and 
on the start-up this morning, the dryer saction ran very good.
Additional Fans 
#7 A #8 Paper 
Room, Mill #1
The two additional fans for #7 and #8 paper machine room were 
These fans are 
middle or last of
received at the mill ’Wednesday afternoon, Jan. 18th. 
being hastily install ad and should be running by the 
this week.
Miscellaneous Messrs. Whitcomb, McKay, Smith, Lane, Joyce and Marshall arrived
Tuesday morning, Jan. 17th and visited the Millinocket and East 
Billinccket Mills. Upon the arrival of others Wednesday morning Jan. 18th, 
the regular Annual Meeting was held in ths Administration Building.
Mr. Whitcomb and his party left Millinocket Wednesday evening, Jan. 18th.
Mr. Malloy, Ingersoll-Rand Co.’s erector,* arrived at East Millinocket 
Tuesday Jan. 17th, to erect their new compressor.
FORM U w Engineer.
SIGNED
DATE MAILED January 23, 1928
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Jftll. 9th, 19 28FROM Engineering Department letter no. g
SUBJECT DETAIL
Water Storage A drop of 825 million cubic feet has been recorded since last Monday, 
January 9th. One gate at Ripogenus remains opened 6 feet.
To-day's Report: Ripogenus Elev. 943.28 Storage 29,082 Mil. Cu. Ft.
North Twin * 493.55 « 14,475 M
Total Storage 43,557 ”
Boiler House 
Changes - Job 
1119
Most of the Johns-Manville work above the firing floor is completed. 
There is about two more weeks work in the basement.
Electrical Re­
pair Shop Ex­
tension - Job 
1124
A start made on the moving of some of the electrical material into 









This years work now completed. Next year’s work will comprise of 
erecting one complete tower, and of placing the protecting concrete on 
all of the towers.
3o. 9 & No. 10 
Monitor Changes





The grinder from the East Millinocket mill and the wet machine from 




Part of the electrical equipment, in connection with tying the two 
dryer sections together, has been received and the balance has been 
shipped. If all of the material arrives in time, this change will be 
made next Sunday, January 22nd.
Ji sc ellaneous Mr. Anton Haug is still with us, and continues to experiment with 
his stock refiner.
Messrs. £. £. Earner and D. Pescione left Millinocket Tuesday night, 
January 10th.
The brick w all between the old train shed and the new extension has 
been demolished.
Mr. F. C. Bowler left Millinocket Saturday morning, January 14th, 
to be gone for 4 or 5 weeks on his vacation.
Diet. RVW
DATE MAILED January 16, 1928
SIGNED ry
/. Engineer
------------------ ------------ --------------------- ---------------- 1
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. 2nd, 19 28 FROM Engin ee ring Department LETTER NO.
SUBJECT DETAIL
Water Storage A loss of 204 million cubio feet has been recorded in the water 
storage of Ripogenus and North Twin since last Monday, January 2nd. 
One gate open 6 feet at Ripogenus this morning.
To-day's Report: Ripogenus Elev. 943.90 Storage 29,872 Mil. Cu.
North Twin ” 493.60 " 14,510 "






Johns-Manville Company still working on pipe insulation
Electrical Re­
pair Shop Ext. 
Job 1124




intoThe wet broke disintegrator is completely installed, and put 
operation this afternoon, January 9th.




One more tower on the west side of 
Will finish this work.
No. 1 pile not completely piped
#9 & #10 Mon­
itor Changes 
Mill No. 1
About 80$ of the structural 
rugated wire glass on the bottom 
machines, is now in place.
st eel, 
of the
which is to support the cor- 
monitor over #9 and #10 paper
Miscellaneous Co., visited Millinocket Wednesday,Mr. J. M. Wade of the G. E. 
January 4th.
Messrs. Mayers and Gray from M. C. Tuttle Co., visited Millinocket 
Thursday, January Sth, to discuss installation of three roll paper 
machines.
Mr. F. C. Bowler attended the funeral services of the late president, 
Garret Schenck, at his home in Weston, Mass., on Friday January Sth.
The Mill was shut down from 2 o'clock until 4 o'clock Friday after­
noon January 6th, and at 3 o'clock memorial services were held for, and 
a bronze tablet from the employees dedicated to, the late president, 
Garret Schenck.
Mr. E. A. Warner, General Electric drive expert, arrived at 
Millinocket Saturday A.M., January 7th.
The gear ratio on the regulator of the second section, dryer motor, 
on #7 paper machine, was changed from 6 to 1 to 4.11 to 1.
Diet. RVW
FORM 1T
DATE MAILED January 9, 1928 Engineer
